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PREFACE  
I was born in Aalborg, Denmark, which is also the place I live today with global mem-
ories and experiences. I graduated in 1987 as MSc. in Operations and Supply Chain 
Management, Aalborg University, and in 1987 as Bachelor of Commerce in Marketing, 
Aalborg Business School, and in 1990 as Bachelor of Commerce in Internal and Exter-
nal Accounting, Randers Business School. I have more than 25 years of international 
leadership experience, improving the performance of people and businesses in the man-
ufacturing and construction industries. I am used to communicating with people from 
different cultures engaged in business functions at various organizational levels. From 
various industries and executed projects, I have gained in-depth business and technical 
understanding, knowing that successful deliverables are best realized via a strong pro-
ject culture with close cooperation among between qualified teams and stakeholders.  
I am driven by new knowledge and technology, as well as being able to share my 
knowledge and experience. So, since 2014, I returned to the Department of Materials 
and Production at Aalborg University as a full-time academic, lecturing and supervising 
within the field of Information Technology, Business Intelligence and Analytics, Op-
erations and Supply Chain Management, Global Business Engineering, Export Tech-
nology in Global Systems, and Building Construction Management.  
In 2015, the Department of Materials and Production at Aalborg University offered me 
four years to fulfill half time lecturing and supervising and half time as PhD fellow 
researching and documenting the research. I was associated with the Mass Customiza-
tion research group, focusing on Building Construction Management. During 2018, I 
finalized an Excellence in Higher Education Teaching at Aalborg University with an 
English certification, CEFR C1.  
In contrast, I spend much of my spare time renovating an old house from 1877 using 
traditional materials and techniques with the aim to preserve as much as possible of the 
original house. Unfortunately, this goal was not possible, so almost everything has been 
done, including demolition and reconstruction of interior walls, foundations, and floors. 
Water, sewer and electrical installation, windows, doors, ceiling, etc. are new. How-
ever, this project is a brand-new house in an old frame from 1877. If the walls could 
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gossip, they would probably tell many everyday stories from the time over the past 142 
years. Besides that, my passion is being a recreation musician and songwriter, as well 
as doing activities like yoga, bicycling, running, badminton, reading to stimulate my 
health and mental energy. 
This dissertation is the result of my PhD project conducted from August 2015 to April 
2020. The project was generously financed by the Department of Materials and Pro-
duction at Aalborg University for which I am very grateful. 
Four years is a long time to stay focused on specific research objectives without know-
ing whether this research would contribute to improving the productivity of the building 
and construction industry. Reading, investigating, reflecting, and concluding is a time-
consuming, repetitive act of never knowing when enough is enough. Surely, a delicate 
balance between insufficient or too much information, which indeed scratched a little 
at the edge of my comfort zone all the while my 25 years of professional career has 
been subject to fast decision-making providing result.  
I have met many wonderful and inspiring people on my research-journey, who contrib-
uted and encouraged me in the completion of this dissertation. Firstly, I would like to 
express my gratitude to my supervisors Associate Professor Kjeld Nielsen and Associ-
ate Professor Thomas, Ditlev Brunø for their appreciated sustained support and their 
guidance, inspiring me throughout my research, which has benefited and encouraged 
my research activities significantly. Secondly, I am grateful of having inspiring col-
leagues at the Mass Customization research group at Aalborg University for making 
the last four years of hard work fun and enjoyable not only at the campus but also when 
traveling around the world. Thirdly, I would also like to thank Associate Professor 
Margherita Emma Paola Pero, Politecnico di Milano, Italy for the opportunity to take 
part in the research environment at Department of Management, Economics and 
Industrial Engineering. I am grateful for my three-month stay in Milan working 
together with dedicated people at Politecnico di Milano and helping two master students 
doing a thesis about the implementation of mass customization in the prefabrication 
construction industry. Fourthly, I would like to thank Jan Karlshøj Head of the section 
and Associate Professor, Department of Civil Engineering at Technical University of 
Denmark for his dedicated and detailed introduction to Building Information Modeling 
(BIM) in building design and planning, focusing on buildingSMART standards.   
Finally, I would like to thank the people closest to me, especially to my lovely wife 
Ellen Marie for always being patient and supportive, and to my two adorable adult 
daughters Camilla and Annica for critical questioning, inspiring and supporting me, and 
not to forget, our little dog Coco, who was always happy and good at arranging walks 
and fresh air within my thinking breaks. 
Aalborg, April 2020 
Kim Nørgaard Jensen
ENGLISH SUMMARY 
The powerful and disruptive forces. The global marketplace puts pressure on companies 
to stay competitive. Increasing opportunities, diversity, and challenges related to the 
globalization, affect companies concerning the manner they handle the increasing 
competition and the rapid changes in the inhomogeneous marketplace. This new busi-
ness climate has driven the direction for diverse continuous improvement programs 
combined with complying customer requirements by offering more and more 
opportunities in the sense of customization, individualization, and personalization. The 
customer demands a higher degree of customization and companies introducing new 
products faster than usual, and the varying product demand and increasing pressure for 
cost efficiency are conditions for companies to stay competitive.  
The productivity imperative. The building and construction industries in Denmark have 
suffered a lot compared to other industry sectors as the productivity development for 
the last five decades has only doubled, which is significantly less than the manufactur-
ing industry that has increased six times. For the last twenty years, the same trend ap-
plies to the countries in Scandinavia and Europe, which leads to the fact that the produc-
tivity gap is industry specific.  
The mass customization theory. The manufacturing industry has, to some extent, 
adopted the mass customization philosophy as a strategy to meet the higher demand of 
product variety at a cost near mass production, which has achieved results in the man-
ufacturing industry in terms of increasing productivity by utilizing new technologies 
for production, streamlining and constant development of production processes and 
other correlated support processes.  
The improvement paradigm. Companies search for improvement initiatives to increase 
their competition, and the building and construction industry focusing on, e.g., lean 
construction, Six Sigma, TQM, digitalization, BIM trying to reduce costs to increase 
productivity. The building and construction industry need to focus on new improvement 
strategies, which require a revolutionary open-minded innovation change, within an 
industry that to some extent seems conservative as many companies maintain traditions 
rather than looking at new possibilities by seeking inspiration from the manufacturing 
industry. For that reason, mass customization as a strategy might have potentials in the 
building and construction industry improving productivity.  
Mass customization as a strategy within the building and construction industry. This 
thesis addresses the mass customization theory applied as a strategy within the building 
and construction industry to accommodate and deal with this productivity gap aiming 
at closing or minimizing this productivity gap. In the successful application of mass 
customization as a strategy, companies may master three fundamental capabilities: 1) 
Solution Space Development, the capability to identify customer requirements and to 
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develop products that meet these individual requirements; 2) Choice Navigation, the 
capability to guide the customer to choose the required product; 3) Robust Process De-
sign, the capability to reuse existing organizational and value-chain resources to fulfill 
customer’s needs.   
Research contribution. This research contributes to new knowledge about utilizing the 
mass customization theory within the building and construction industry by developing 
the ‘tools and approaches’ relative to the three fundamental capabilities of mass cus-
tomization. The availability of IT tools and standards used of companies and between 
companies across the value chain will not only accommodate the implementation of 
mass customization as a strategy but also be a necessity for the achievement of the 
benefits embedded in the ‘mass customization’ theory.  
To endeavour to achieve an academic and industrial acceptance of the mass customiza-
tion concept intending a better common understanding the creation of an extended def-
inition of ‘mass customization’ appropriate and motivational for the building and con-
struction industry has been carried out as: Managing interlinked processes across enti-
ties of the value chain that are necessary for efficiently serving the customers uniquely 
by involving the customers in the processes needed for capturing their idiosyncratic 
needs and transforming them into system products or services in a cost-efficient way 
that will be adopted successfully by the customers.
DANSK RESUME 
De stærke og ustyrlige kræfter. Den globale markedsplads presser virksomhederne til 
at forblive konkurrencedygtige. Stigende muligheder, mangfoldighed og udfordringer 
relateret til globaliseringen påvirker virksomhedernes måde at håndtere den stigende 
konkurrence og de hastige forandringer på, som der hersker på den inhomogene mar-
kedsplads. Dette påvirker retningen af de forskellige forbedringstiltag kombineret med 
hele tiden at imødekomme kundens krav ved at kunne tilbyde flere og flere produkt- og 
service muligheder i form af kundetilpasning, individualisering og personalisering. 
Kunden kræver i større grad tilpassede produkter, som betyder at virksomheder må in-
troducere nye produkter hurtigere end hidtil. Den varierende produktefterspørgsel og 
det øgede pres for omkostningseffektivitet er konkurrencemæssige vilkår. 
Produktivitetskravet. Bygge- og anlægssektoren i Danmark har været meget under pres 
sammenlignet med andre industrisektorer i Danmark. Produktivitetsudviklingen for 
bygge- og anlægssektoren de sidste fem årtier er kun fordoblet, hvilket er væsentligt 
mindre end den seksdobling som fremstillingsindustrien har præsteret. De sidste tyve 
år har vist samme tendens for landene i Skandinavien og Europa, hvilket betyder at 
produktivitetsgabet er branchespecifikt. 
Mass customization teorien (kundetilpassede produkter). Fremstillingsindustrien har til 
en vis grad adopteret ’mass customization’ konceptet som en strategi for at imøde-
komme kravene om at kunne tilbyde et større produktsortiment til en pris i der minder 
om masseproducerede produkter. Koncept har opnået gode resultater i fremstillingsin-
dustrien og fx øget produktivitet ved anvendelse af nye produktionsteknologier, opti-
mering af produktions- og supportprocesser. 
Forbedringsparadigmet. Virksomheder efterspørger forbedringsinitiativer for at øge 
konkurrenceevnen, og bygge- og anlægssektoren fokuserer på f.eks. ’lean construc-
tion’, Six Sigma, TQM, digitalisering, BIM for at reducere omkostninger med henblik 
på at øge produktiviteten. Bygge- og anlægsbranchen er nødt til at fokusere på nye 
forbedringsstrategier, og det kræver en revolutionerende og innovativ tilgang i en kon-
servativ og traditionsbunden branche ved at lade sig inspirere af nye muligheder fra 
fremstillingsindustrien. Derfor kan ’mass customization’ have et strategisk potentiale i 
bygge- og anlægsindustrien med henblik på at forbedre produktiviteten. 
Mass customization som en strategi indenfor bygge- og anlægsbranchen. Denne PhD 
afhandling behandler ’mass customization’ teorien anvendt strategisk inden for bygge- 
og anlægssektoren for at imødekomme og håndtere produktivitetsgabet med det formål 
at lukke eller minimere det. En succesfuld anvendelse af ’mass customization’ kræver 
at virksomheder mestrer tre grundlæggende kapabiliteter: 1) Solution Space Develop-
ment (produktudvikling), som er evnen til at identificere kundens behov og at udvikle 
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produkter, der opfylder de individuelle krav; 2) Choice Navigation (ordre beslutnings-
processen), er evnen  til at guide kunden til at vælge det rigtige produkt; 3) Robust 
Process Design (design af robuste processer), er evnen til at genbruge eksisterende or-
ganisatoriske ressourcer og logistik/SCM-processerne til håndtering af kundens behov. 
Forskningsbidrag. Denne forskning bidrager med ny viden ved anvendelsen af ’mass 
customization’ teorien indenfor bygge- og anlægssektoren og derved udvikle 'værktøjer 
og tilgange' i forhold til de tre fundamentale kapabiliteter af ’mass customization’. De 
nødvendige it-værktøjer og standards er til stede for anvendelse i de enkelte virksom-
heder og imellem dem på tværs af værdikæden, hvilket ikke kun vil hjælpe med imple-
menteringen af konceptet, men vil også være en nødvendighed for en succesfuld reali-
sering af de indlejrede fordele i teorien.  
For at opnå en akademisk og industriel interesse, motivation og bedre forståelse for 
anvendelsen af ’mass customization’ i bygge- og anlægssektoren er en udvidet defini-
tion af 'mass customization’ lavet som: Styring af sammenkoblede processer på tværs 
af enheder i værdikæden, som er nødvendige for effektiv betjening af kunderne unikt 
ved at involvere dem i de processer, der er nødvendige for at opsamle deres idiosyn-
kratiske behov og omdanne dem på en omkostningseffektiv måde til systemprodukter 
eller tjenester, der vil blive modtaget med succes af kunderne. 
.
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CHAPTER 1. INTRODUCTION  
This chapter introduces the general context and the background for this dissertation. 
Firstly, a presentation of the overall motivation for the research both the scientific and 
the industrial motivation and secondly, a presentation of mass customization as a strat-
egy successfully utilized in the manufacturing industry meeting customers’ idiosyn-
cratic needs in a cost-efficient way.  
The paradigm of increasing opportunities and challenges related to the globalization, 
affect companies concerning handling the increasing competition and the rapid changes 
in the inhomogeneous marketplace. The customer demands a higher degree of custom-
ization, and companies introducing new product faster and faster. The varying product 
demand and increasing pressure for cost efficiency are conditions for manufacturing 
companies in order to stay competitive. However, responsiveness enables manufactur-
ers to compete in the global marketplace (ElMaraghy, 2005; Koren, 2010).  
Similarly, the building and construction industry is subject to several challenges and a 
lot of burden on costs, and the increased demand of customization related to products 
and services has impacted the performance of the building and construction industry, 
which makes companies continuously search for initiatives to decrease production costs 
to increase the competition. (Jensen, Nielsen, Brunoe, & Lindhard, 2017).  
1.1. MOTIVATION 
The point of departure for this research is the assumption of Danish companies within 
the building and construction industry can benefit from the advantages inherent in the 
application of mass customization as a strategy, and:  
 the productivity gap between the manufacturing industry and the building and 
construction industry (Jensen, Nielsen, & Brunoe, 2015); and  
 the limited research (knowledge and application) of mass customization as a 
strategy within the building and construction industry (Jensen et al., 2015; 
Nielsen, Brunoe, Jensen, & Andersen, 2017) 
Therefore, the overall motivation for this research is anchored in the industrial and the 
scientific approach in terms of gaining and promoting research knowledge and investi-
gating application possibilities of mass customization as a strategy increasing the 
productivity within the building and construction industry.  
1.1.1. INDUSTRIAL MOTIVATION 
The building and construction industry employ approx. 25% of the private workforce 
in Denmark (Boligministeriet & Force, 2000). The manufacturing industry in Denmark 
_ 
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has increased the productivity six times since 1966, whereas the productivity of the 
Danish building and construction industry has only doubled (dst.dk, 2013; Jensen et al., 
2015). Figure 1-1 show the productivity development in Denmark for the last 22 years 
demonstrating a significant gap between the manufacturing industry and the building 
and construction industry.  
 
Figure 1-1: Productivity development in Denmark: the manufacturing industry com-
pared to the building and construction industry. 
Mass customization is a strategy that focuses on offering customized products at a cost 
near mass production and this strategy has achieved results in the manufacturing indus-
try in terms of increasing productivity by utilization of new technologies for production, 
information communication technology (ICT), streamlining of production processes 
and correlated support processes (Fagerberg, 2000; Pollard, Chuo, & Lee, 2011). The 
manufacturing industry has adopted some of the principles behind mass customization 
aiming at meeting the increased demand of product variety by offering customized 
products at a low cost (Aigbedo, 2009) by utilizing enablers like product modularity, 
process modularity, supply chain modularity, standardization, postponement strategy 
(B. J. Pine, 1999; Walcher & Piller, 2012).  
The principles behind mass customization enable the production of customized prod-
ucts (B. J. Pine, 1999), and applying these principles within the building and construc-
tion industry may have potentials as the interconnected value chain as a whole is chal-
lenged to produce and deliver high variance products (Dean, Tu, & Xue, 2009). Some 
segments of the building and construction industry have implemented principles of 
mass customization. Manufacturers of, e.g., windows, doors, kitchen, housing, and bath 
products offer customized products manufactured at low cost in automated and flexible 
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production facilities (Benros & Duarte, 2009). The diversity of the value chains with 
various constraints may prevent some companies from taking the needed steps towards 
mass customization. However, the possibilities for managing interlinked processes 
across the entities of the value chain is a necessity for efficiently serving customers 
uniquely, and, thereby, the fundamentals for improving the productivity (P. Piroozfar, 
2013).  
1.1.2. SCIENTIFIC MOTIVATION 
This research deals specifically with the challenges related to establishing an adaptable 
integrated system between the members in the value chain of the building and 
construction industry in terms of applying the principles of mass customization as a 
strategy. The integrated system aims to be able to convert quickly to changing business 
conditions and exploiting the market opportunities within the integrated building and 
construction value chain.  
Therefore, an essential part of the research is to investigate the traditions and challenges 
in the building and construction industry and the cooperation possibilities between the 
members in the value chain in terms of handling: 
 new product introductions,  
 product and project changes,  
 creation of design and construction 
 integrated planning and execution methods for manufacturing and assembling 
in order to apply the principles of mass customization as a strategy: 
 to reduce the project time,  
 to minimize the resource utilization, and  
 to ensure the quality of the project deliverables 
and thereby to increase the productivity of the building and construction industry.  
Mass customization as a strategy for improving the productivity within the building and 
construction industry has not been explored as much as in the manufacturing industry. 
Thus, further research is needed in order to understand the assumptions and require-
ments of the application of this strategy within the building and construction industry.  
1.2. MASS CUSTOMIZATION 
Mass customization is to accommodate the fact that all people are uniquely different, 
and therefore needs to be handled individually by setting up the right business processes 
and product architectures in order to serve customers’ needs efficiently at prices near 
mass production (Tseng & Jiao, 2001).  
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The focus is on the customers problems and demand of products and services by offer-
ing exactly enough variety that nearly everyone needs (P. A. Piroozfar & Piller, 2013), 
and some of the cornerstones of mass customization is integration, flexibility, and re-
sponsiveness in handling the challenges coming from the rapidly changing environ-
ment, people, processes, units, and technology (B. J. Pine, 1999). 
Mass customization is one possible strategy to take in to keep up with the competition 
in the marketplace. However, there is no best way that fits all people, serving customers 
uniquely, because customers, value chains, and products are different. Moving towards 
mass customization as a strategy seems appropriate for mass producers, but according 
to (Hvam, Mortensen, & Riis, 2008) it is also relevant for one-of-a-kind production, 
and research into 126 companies from different industries indicates that the origin of 
mass customization companies is mass production or one-of-a-kind manufacturing 
(Duray, 2002). Therefore, mass customization as a strategy could become one relevant 
strategy for the building and construction industry to consider in order to increase 
productivity.   
1.3. BUILDING AND CONSTRUCTION INDUSTRY 
The building and construction industry also referred to as architecture, engineering, 
construction, and facilities management (AEC/FM) is an inherently fragmented and 
multi-disciplinary industry with a wide range of complexity often characterized as one-
of-a-kind projects. However, a clear definition of the building and construction industry 
seems complex as the value chain is combined of stages to feed into the end products 
or services, e.g.: 
 single unit homes, cottages, apartments, townhouses 
 sports facilities, shopping centers, hospitals, schools, universities, warehouses 
 highways, roads, alleys, parking areas, bridges 
 dams, sewage treatment plants, water treatment plants, sewer 
 chemical processing plants, oil platform/refineries, nuclear power plants 
The building and construction industry contain members like architects, engineers, con-
sultants and advisors, construction company, external parties working on site, suppliers 
of materials to be delivered off-site or on-site, tools and machinery to be applied off-
site or on-site, manufactures of prefabricated elements to be delivered on-site, construc-
tion owner to take care of operation and maintenance, etc. All members play an essen-
tial role, so they are supposed to work and interact against the same objectives within 
the value chain (see Figure 1-2). In order to be attractive and competitive, everyone 
must respond to global challenges and efficiently offer a wide range of products and 
services that fits different customer needs and continuously includes new product tech-
nologies and product models (Hu et al., 2011; Koren, 2010).  
A sustainable approach to any building and construction projects can only be achieved 
where the needs of the target group are recognized and incorporated appropriately in 
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the design process (Craig, Laing, & Edge, 2000). Too often, activities are not completed 
on time, and problems, in most cases, end at the contractors, who executes the project 
plans. The causes can be divided into seven categories 1) Design, 2) Workforce, 3) 
Connecting Works, 4) Materials, 5) External Conditions, 6) Space, and 7) Equipment. 
(Lindhard, Jensen, & Larsen, 2017) 
It seems challenging to optimize the processes within the building and construction 
industry as an ‘assembly line production’ (Batchelor, 1994; Bohnstedt, 2014) or a ‘mass 
production’ meeting high efficiency. However, some segments of the industry, e.g., 
manufacturers of doors, kitchens, windows, and bathrooms offer highly automated and 
flexible production (Benros & Duarte, 2009; Dean, Tu, & Xue, 2008). Essentially the 
building and construction industry is subject to improving a set of conflicting goals (P. 
A. Piroozfar & Piller, 2013): 
 Improving cost efficiency (reducing project time, minimizing resource utili-
zation, and ensuring the quality of the project deliverables 
 Economic sustainability of the construction  
 Reduction of energy consumption 
 Increasing the functional performance of the construction 
 Realizing of distinct aesthetic values in the design of the construction 
 
Figure 1-2: Parties of the Building and Construction Industry. 
Nevertheless, it requires a revolutionary open-minded innovation change within an in-
dustry that to some extent seems conservative and less receptive to new ideas from 
other industries as many building and construction companies maintain traditions rather 
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than looking at new improvement initiatives and seeking inspiration from the manufac-
turing industry (P. Piroozfar, 2013). However, mass customization as a strategy is rel-
evant for one-of-a-kind production to consider, and assumable to increase the produc-
tivity of the industry (Hvam et al., 2008). 
1.4. SUMMARY 
This chapter introduced the background for this dissertation, which is the realized 
productivity gap in Denmark between the manufacturing industry and the building and 
construction industry. The productivity gap may be industry specific or a Danish phe-
nomenon, meaning that this research may be relevant in a wider industrial perspective. 
Mass customization as a strategy improving the productivity within this industry has 
not been explored as much as in the manufacturing industry, which motivates this re-
search in the academic sense to achieve knowledge about the assumptions and require-
ments of successful application of this strategy within the building and construction 
industry. The building and construction industry are burdened with a set of conflicting 
goals and seem conservative and less receptive to new ideas from other industries. 
However, a shift to a strategy like mass customization is surely a significant innovation 
change, which requires a revolutionary open-minded approach, so moving towards 
mass customization as a strategy seems appropriate for the building and construction 
industry referred to as architecture, engineering, construction, and facilities manage-
ment or one-of-a-kind production (Hvam et al., 2008). 
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CHAPTER 2. STATE-OF-THE-ART 
This chapter presents the state-of-the-art of mass customization within the building and 
construction industry. The research is motivated by the utilization of mass customiza-
tion as a strategy for improving the productivity. Therefore, this chapter is divided into 
five sections addressing the domains closely related to the study.  
2.1. MASS CUSTOMIZATION 
Companies make great effort to accommodate customers’ demands and desires both on 
existing markets and on new markets that they try to penetrate (Salvador, Forza, & 
Rungtusanatham, 2002a), so introducing new products faster and faster is driving the 
manufacturing companies. However, this speed requires significant development in-
vestment and implementation cost leading to, e.g., decreased profitability, lengthen the 
product development and launching time, uncertain delivery times (Chryssochoidis & 
Wong, 2000). Nevertheless, the varying product demand for more choices of product 
features and design and increasing pressure for cost efficiency are conditions for man-
ufacturing companies to stay competitive (Salvador et al., 2002a).  
The definition of mass customization originates from the manufacturing industry and 
seems to be a combination of mass production and customization as paradoxical oppo-
sites of two production concepts. The mass customization concept was first defined as 
“creating customized products with production cost similar to those of mass-produced 
products” (Davis, 1989). Pine defined the concept as "developing, producing, market-
ing and delivering affordable goods, and services with enough variety and customiza-
tion that nearly everyone finds exactly what they want” (B. J. Pine, 1999). Pine stated 
at MCPC in Aachen 2017, that “mass customization is about efficiently serving custom-
ers uniquely.” Tseng and Jiao claim that “mass customization aims at producing goods 
and services catering to individual customers' needs with near mass production effi-
ciency” (Tseng & Jiao, 2001). Ferguson et al. defines the concept as “mass customiza-
tion is a product development approach which allows for the creation of goods which 
minimize the tradeoff between the ideal product and the available product by fulfilling 
the needs and preferences of individuals functionally, emotionally and anthropologi-
cally” (Ferguson, Olewnik, Malegaonkar, Cormier, & Kansara, 2010). It is argued that 
managing information is expected to be one of the most critical aspects of any success-
ful mass customization approach together with the customer readiness and appropriate 
tools for guiding consumers in the ordering and customization process, and the engi-
neering context relying on modular design and product platform architecture. Silveira 
et al. emphasized that the justification for developing of mass customization systems 
are conditions like a) the existence of new flexible manufacturing and information tech-
nologies, which enable production systems to deliver higher variety at lower cost; b) an 
increasing demand from the market for product variety and customization, and c) short-
ening of product life cycles and expanding industrial competition leading to changes of 
_ 
24 
many mass industries with increased the need for production strategies that focus on 
the individual customers (Silveira, Borenstein, & Fogliatto, 2001). Piller claim that the 
term is used for all kind of strategies related to high variety, personalization and flexible 
production, but not all flexible manufacturing strategies or customer-orientated product 
design or customer interaction methodologies can be termed as mass customization. 
Furthermore, it is argued that the lack of a suitable definition and a common under-
standing is one of the reasons preventing the implementation of mass customization, 
therefore the concept is clarified as: “Customer co-design process of products and ser-
vices, which meet the needs of each individual customer with regard to certain product 
features. All operations are performed within a fixed solution space, characterized by 
stable but still flexible and responsive processes. As a result, the costs associated with 
customization allow for a price level that does not imply a switch in an upper market 
segment” (Piller, 2004). It is furthermore argued that “mass customization is a vision 
to perform a company’s processes in a truly customer-centric manner, resulting in 
products or services that are corresponding to the needs and desires of each individual 
customer, and doing this without the surpluses traditionally connected with customiza-
tion” (Piller, 2004). However, the mentioned definitions focus most on the word related 
to ‘mass’ referring to high volume of products produced for a large market trying to 
satisfy specific needs of individual customers at production cost near mass-produced 
products. Therefore, the definitions appear to exclude companies producing low vol-
umes products. 
Dell computer manufacturing company is often cited as one of the best-in-class mass 
customizers due to its growth and success of making customizable computers on de-
mand without having finished goods inventory before order intake and payment. The 
customer can use online toolkit for designing and configuring individual computers just 
like car manufacturing companies like BMW, VW, and Toyota are offering their cus-
tomers for designing individual cars. Some segments of the building and construction 
industry making, e.g., kitchen, bathroom, façade elements have adopted elements of 
mass customization like a toolkit for designing. Toyota Homes is an example of a mass 
customization system integrating the design processes, production processes, and as-
sembly processes of making residential buildings. The process is initiated by the cus-
tomer who customizes what is needed based on defined features and options, where the 
order configuration is automatically released to the production system to produce com-
ponents off-site to be assembled as prefabricated elements delivered to the construction 
site for final assembly of the product.  
These companies have despite industry and product category turned their customers’ 
diverse needs into opportunity creating value instead of being limited by ‘one size fits 
all’ preconditions known from the mass production industry (Batchelor, 1994; Salva-
dor, De Holan, & Piller, 2009). Value creation through customization is the idea behind 
mass customization, just like the building and construction industry is aiming at meet-
ing their customers' individual requirements via customization of, e.g., design and func-
tion.  
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Mass customization can be classified into soft customization and hard customization 
(Walcher & Piller, 2012). Soft customized products are mass-produced adaptable prod-
ucts with a built-in integrated customization option. Such products are customized or 
personalized after the production either by the retailer or by the customers themselves. 
Hard customized products are individually designed products requiring full clarifica-
tion and specification before the production start, which impact the manufacturing and 
value chain processes. Hard customization is based on a product family, modular prod-
uct architecture allowing many different combinations. 
Four approaches to apply mass customization is identified as (Gilmore & Pine II, 1997): 
 Collaborative customizers, who establish a dialogue to let the customers ex-
press their needs as the basis for developing customized products meeting 
these requirements. Companies use integrated, computer-aided toolkits col-
lecting customer needs in terms of attributers, features and options to be re-
leased to the dedicated plant to produce this custom order, e.g., computer com-
panies, car manufacturing companies or kitchen companies.  
 Adaptive customizers: who make standard products that customers modify by 
themselves based on their needs and requirements, e.g., software companies 
or smartphone companies that offer built-in software packages designed to 
various purposes with possibilities of adding more functionalities if needed.  
 Cosmetic customizers make standard products introduced differently to differ-
ent customers, e.g., standard products packaged differently (private label) ac-
cording to sales channels or customers.  
 Transparent customizers, provide products to customers without their 
knowledge of that product has been customized, e.g. online software packaged 
(websites) like Amazon, Facebook that stores a small text-file (cookies) in the 
user's computer either temporarily or permanently to recognize you and keep 
track of your preferences and then suggest additional features or purchase pro-
posals that customers may find useful.  
Mass customization intends to deliver solutions (products and services) meeting indi-
vidual customers’ needs efficiently at a cost near mass production. It seems like a par-
adox, as it is crucial to provide individually designed solutions by considering every 
customer as an individual trying to understand the customers' subjective needs, which 
might be challenging and surely affects the entire set of downstream administrative, 
manufacturing and supply chain processes. Ensuring active customer involvement in 
an efficiency and effectiveness way is essential and requires, e.g., process agility, flex-
ibility, integration, and collaboration throughout all steps of the product lifecycle (from 
the cradle to the grave). Therefore, focusing on technology availability and tools for 
user innovation, co-design, and user-friendly product configurators have become im-
portant.  
Successfully achievement of mass customization companies must turn their processes 
into modules and create an architecture for linking them efficiently together in the best 
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combination or sequence that order handling of customized products or services re-
quire. To make mass customization work, four key attributes are mentioned: instanta-
neous, costless, seamless, and frictionless (I. Pine, Joseph, & Victor, 1993).  
 Instantaneous, meaning that processes must be flexible and responsive to be 
linked together rapidly, and the product or service that the customer wants can 
be defined fast and ideally in collaboration with the customer. The ordering 
process is often supported by a product configurator or toolkit for co-creation 
for making the design specification for the needed product or components, and 
the chosen attributors will be translated into a set of processes to be performed.  
 Costless implies the fact that the linkage system for making the products and 
services must add as little cost as possible, e.g. by establishing knowledge da-
tabase for capturing important knowledge of the customer to be used smart 
within all the processes in a way, so everyone who gets in contact with a cus-
tomer knows as much as possible.  
 Seamless implies that all members of the dynamic organizational network 
dealing with customer interaction works seamlessly focusing on coordinating 
the creation of the customized product or service.  
 Frictionless meaning that dedicated teams composed to a specific custom-or-
der are intended to work frictionless in the dynamic network without having 
met before and without any extensive team building activities. Information 
and communication technology (ICT) is a necessity supporting the manual 
work processes in a uniform way or to automating tasks, where it makes sense 
as a mean supporting teams to work together immediately. 
2.2. CRITICAL SUCCESS FACTORS AND CHALLENGES OF 
MASS CUSTOMIZATION 
An international large scale research of 500 mass customization companies in the field 
of consumer goods located in 20 different countries with 43% in the USA and in 38% 
in Germany and only 1 company in Denmark indicates that 17 % of the companies fail 
to implement mass customization within the first year (Walcher & Piller, 2012). Even 
though this number consists of many start-ups and new businesses, also well-estab-
lished companies are among these, which indicate uncertainty and a need for further 
research on success factors in the field of mass customization.  
2.2.1. CRITICAL SUCCESS FACTORS OF MASS CUSTOMIZATION 
The success of mass customization depends on how the customer perceives the value 
of buying mass-customized services or products, so before shifting to mass customiza-
tion, it is crucial to examine some critical success factors. The mass customization lit-
erature seems to provide an inconsistent and incomprehensible framework for assessing 
the viability of a mass customization strategy, however a conceptual framework is cre-
ated on the basis of classifying different success factors into external factors and inter-
nal factors as the basis for determining the success of mass customization (Broekhuizen 
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& Alsem, 2002) as illustrated in Figure 2-1. These external factors are categorized as 
opportunities related to 1) the customer, 2) the product, 3) the market and 4) the indus-
try, which a company is supposed to exploit together with and depending on its internal 
capabilities to achieve mass customization strategy successfully. 
 
Figure 2-1: Framework of success factors adapted of (Broekhuizen & Alsem, 2002) 
Approaches of critical success factors for implementing mass customization as a strat-
egy is suggested as:  
 1) Customer demand for customized products must exist; 2) Market turbu-
lence; 3) Supply chain readiness; and 4) Knowledge-driven organizations 
(Blecker & Abdelkafi, 2006), or  
 1) Customer demand, 2) Markets, 3) Value chain, 4) Technology, 5) Custom-
izable offer, and 6) Knowledge (Fogliatto, da Silveira, & Borenstein, 2012). 
There seems to be a definitive agreement about this conceptual framework and these 
two approaches of critical success factors for implementing mass customization as a 
strategy. Market conditions must be appropriate, so with high market turbulence, the 
company want to move towards mass customization being innovative and customer 
driven to stay competitive. Customer demand for variety and customization must exist. 
Thus, the increasing customer demand for innovative and customized products is fun-
damental; as well as the company's ability to produce and deliver the individual prod-
ucts and services at an acceptable time and cost. End-user products must be customiza-
ble, meaning it should be possible to assemble individual sub-products and components 
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into different finished products without extensive effort. The value chain must be ready, 
as mass customization requires its interconnected supply chains entities’ (manufactur-
ers, suppliers, distributors, retailers) readiness for efficiently attending the demand of 
products, materials, and components. Knowledge must be shared across the value 
chain, as the company should be able to “pick up” on new customer trends and demands 
and to be able to translate them into new products and services. The technology must 
be available because mass customization 1) depends on the ability to integrate the in-
formation communication technology (ICT) across the entities of the value chain, and 
2) depends on the processes and equipment to be flexible and automated to communi-
cating and producing goods, at the cost, time and quality required. 
2.2.2. CHALLENGES OF MASS CUSTOMIZATION 
External complexity and internal complexity are the main problems affecting the im-
plementation of mass customization as a strategy (Blecker & Abdelkafi, 2006). Exter-
nal complexity is the uncertainty experienced by customers when customizing their 
products. Essentially, customers do not want endless choices; they only want the prod-
ucts or services that meet their needs, because too many choices or the lack of product 
knowledge turns the customers into frustrated and confused decision-makers. Internal 
complexity is experienced inside the company affecting the operations negatively as 
handling the variety requested by the customer may result in a certain loss of efficiency. 
That is due to the effort relative to the processes, tools, and equipment necessary to, 
e.g., order intake, purchasing, manufacturing, and internal logistic, distribution, and 
supply chain. 
Successfully implementation of mass customization as a strategy requires understand-
ing and integration of three major components: “elicitation (a mechanism for interact-
ing with the customer and obtaining specific information), process flexibility (produc-
tion technology that fabricates the product according to the information, and logistics 
(subsequent processing stages and distribution that are able to maintain the identity of 
each item and to deliver the right one to the right customer  (Zipkin, 2001):. 
Interaction with the customers trying to understand and characterize customer needs is 
challenging (Wang & Tseng, 2011) as customer needs are subjective. Each individual 
customer’s perceptions may differ from person to person due to solution preferences, 
decision-making criteria, and factors like mood, emotion, or impulsiveness. The map-
ping between the customer and the functional domain is about understanding individual 
customer's needs and using innovative tools for transforming them into functional and 
operative requirements in terms of information (understandable data put into context) 
like product properties and attributors. Such innovative tools and approaches for cus-
tomization and personalization are fundamental prerequisites and capabilities, and 
therefore a necessity for meeting efficiency and effectiveness requirements in the col-
laboration process (Dean et al., 2009; B. J. Pine, 1999).  
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In order to take advantage of efficiency while serving the customers as individuals, 
product modularity, effective product family architecture have been considered as ef-
fective approaches to become a mass customizer (Craig et al., 2000; Feitzinger & Lee, 
1997; Silveira et al., 2001; Tang, Qi, & Zhang, 2017). Product modularity is not 
enough. Companies must also focus on process modularity as possible approaches for 
meeting the challenges related to the rapidly changing technologies, product develop-
ment, and customer demands. However, responsiveness enhances through manufactur-
ing reconfigurability, the ability to efficiently adapt to, e.g., new functionality or 
changes in capacity setup in a profitable way, and through supply chain modularity 
across the value chain supporting e.g. variety of product demands, quantities and deliv-
ery demands (Andersen, Larsen, Brunoe, Nielsen, & Ketelsen, 2018; Silveira et al., 
2001; Wolters, van Heck, & Vervest, 2002) 
2.3. CAPABILITIES OF MASS CUSTOMIZATION 
In “Cracking the code of mass customization” (Salvador et al., 2009), the three funda-
mental capabilities of mass customization were defined as cited here:  
 Solution Space Development:  
“The ability to identify the product attributes along which customer needs di-
verge,” (Salvador et al., 2009) 
 Choice Navigation:  
“The ability to support customers in identifying their own solutions while min-
imizing complexity and the burden of choice,” (Salvador et al., 2009) and  
 Robust Process Design:  
“The ability to reuse or recombine existing organizational and value-chain 
resources to fulfill a stream of differentiated customer’s needs.” (Salvador et 
al., 2009) 
Solution Space Development is for the company to understand its customers' idiosyn-
cratic needs, and when these needs are understood, the company can design, make and 
deliver the products and services accurately to its customers. So, the objective is to 
understand how customer requirements are different by identifying valuable product 
attributes and properties as the foundation for the design and development of the prod-
ucts and services in a way that effectively meets these individual requirements through 
standardization, product platforms, modularization, etc. The solution space is a subset 
of the company’s product strategy that clearly defines the boundary of what it is going 
to offer to the customers and what it will not offer. Defining the solution space include 
collecting knowledge from current and past customers, and even those who have not 
been customers, e.g., by collecting data of features and options that a potential customer 
evaluated but did not order. Such data from past interactions can be valuable input the 
future definition of the solution space.  
Choice Navigation is for the company to guide their customers to efficiently identifying 
their own solution requirements by configuring the product or service that matches their 
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individual needs with a minimum of effort. The aim is to reduce complexity and in-
crease user-friendliness in the configuration process to avoid the "paradox of choice" 
meaning that the customers are not exposed to too many choices leading to confusion 
and postponement of the decision. The ICT and technological availability in terms of 
user-friendly product configuration software, also referred to as co-design toolkits, can 
reduce the complexity of choice in the decision-making process. A positive perception 
of the co-design process has shown 50% additional willingness to pay for customized 
products. Likewise, the ‘pride-of-authorship effect’ adding value and pride due to the 
passion of co-creating the solution by themselves (Walcher & Piller, 2012). 
Robust Process Design is for the company to have flexible and robust business pro-
cesses and value chain resources to efficiently fulfill the increased variability in cus-
tomers’ requirements without extraordinary deterioration of the company's operations 
and value chain resources. The objective is to reuse, re-combine, or redesign existing 
organizational and value-chain resources to fulfill differentiated customers’ needs. The 
utilization of (new) technology enablers plays a great role, e.g., flexible automation, 
process modularity, RMS (reconfigurable manufacturing systems), additive manufac-
turing technologies, digitalization, ICT (information communication technology), AI 
(artificial intelligence). Companies would still be depending on adaptive intellectual 
human capital to deal with new and ambiguous tasks in order to handle unpredictable 
increased variability in customers’ requirements, which indeed require continuous 
training and education program upgrading competencies of employees. However, a crit-
ical success factor of implementing mass customization is balancing technology avail-
ability and the flexibility of human intellectual capital.  
2.3.1. TOOLS AND APPROACHES 
As described in chapter 2.2.1 six approaches of critical success factors are the corner-
stones for implementing mass customization as a strategy: 1) Customer demand, 2) 
Markets, 3) Value chain, 4) Technology, 5) Customizable offer, and 6) Knowledge 
(Fogliatto et al., 2012), which are to be considered relative according to the specific 
industry and company.  
There are many tools and approaches in order to implement mass customization con-
tinuously, and the customer order entry point (postponement1) is a clear indicator for 
the degree of customization, e.g., customer integration and interaction, for which vari-
ous ‘tools and approaches’ are available to support companies developing the three 
fundamental capabilities of mass customization. (Salvador et al., 2009), which are: 
                                                          
1 Postponement, meaning delaying the investment in a product or service until the last possible 
moment. 
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Tools and approaches to develop the Solution Space Development capability (Salvador 
et al., 2009): 
 ‘Innovation tool kits’: software for customers in collecting and translating their 
preferences for a unique product or service variants or development ideas into 
understandable and structured information. Those variants or proposals for 
new product/service developments would be ideal for the company to decide 
whether to incorporate or discard to the solution space. Such software tools 
could be everything from well-known idea-bank (plans stored in a knowledge 
base) requiring a lot of effort to understand, interpreting and utilizing to more 
intelligent and integrated software tools allowing easy accessing and codifying 
so the company can bring product ideas into reality efficiently. 
 ‘Virtual concept testing’: software for a sample of potential customers to eval-
uating and reviewing the products concepts, design ideas, product variants vir-
tually without spending a lot of money and effort by making any physical pro-
totypes. The testing of a new ‘product concept’ includes, e.g., testing its func-
tion, features, specifications, design and price range so the company can iden-
tify strengths or weaknesses and uncover reactions, attitudes, and purchasing 
willingness toward this specific ‘product concept. 
 ‘Customer experience intelligence’: software for capturing ‘designs pro-
posals’ of ordered and unordered products for later analyzing purposes, which 
can serve as input for adjustment of the future solution space. Collecting data 
from the order intake process in terms of product configuration or virtual de-
sign variant, which would be beneficial for analyzing purposes even if the 
product was not ordered. Such important information would serve as back-
ground knowledge for better understanding the customer preferences, which 
may lead to refining the solution space for the benefit of other (existing or 
new) customers. 
Tools and approaches to develop Choice Navigation capability (Salvador et al., 2009): 
 ‘Assortment matching’: user-friendly software tools that intuitively and inter-
active support the customers in identifying their problems and solutions. The 
objective is to minimize complexity and avoid the ‘paradox of choice’ which 
can extend the decision-making process. The software tools take characteris-
tics (attributes) from existing solution space from the outset in order to build 
configuration proposals matching customer's needs. Such software tools 
(product configurators) based on features and options with close integrations 
to the backend systems have been known for years. The evolution over time 
has changed these solutions into 3-dimensional interactive software tools with 
high visuality.  
 ‘Fast-cycle, trial-and-error learning’: software tools used interactively for 
testing and experimenting of a model to verify the match between available 
solutions from the solution space with own requirements or needs. Such soft-
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ware tools help customers learn about their own preferences like software so-
lution for the design of kitchen or bathrooms in three dimensions with possi-
bilities seeing the solution from different angles, zoom in and out on specific 
details. 
 ‘Embedded configuration’; representing reconfigurable products with ex-
tended utilization and functionality that “understand” how to adapt to the cus-
tomer’s needs and requirements. Such solutions could be heating systems or 
lightning systems that turn on and off depending on the customers' preferences 
like where he is and what he does.  
Tools and approaches to develop Robust Process Design capability (Salvador et al., 
2009): 
 ‘Flexible automation’: automation approaches for handling customization of 
tangible or intangible goods by utilizing and combining flexible and auto-
mated processes and equipment. The technology used for ‘flexible automa-
tion’ has evolved dramatically over the last two decades and will continue to 
do so in the future. This flexibility has resulted in the automation of many 
processes related to the project phases, e.g., design, specification, visualiza-
tion, virtualization, design acceptance. Also, automatization of equipment for 
fulfilling manufacturing processes on-site or off-site. 
 ‘Process modularity’: A company's resources or capabilities are divided into 
flexible modules to be put together in the right sequence to fulfill different 
customers’ customized needs without unnecessary extra effort. The objective 
is to rethink and redesign the organizational resources and capabilities already 
existing in the company related to its operations and value chain into flexible 
segments of processes with high adaptability to be recombined easily into 
smooths and effective workflows to respond efficiently to specific needs of 
each customer of customizable products. Companies within the building and 
construction industry are to some extent familiar with this approach as they 
are project driven and used to dealing with ambiguous tasks, but despite this 
several challenges e.g. ‘poor project performance’, ‘poor communication’ and 
‘poor management’ (Jensen, Nielsen, Brunoe, & Larsen, 2018) indicate room 
for improvements.   
 ‘Adaptive human capital’: The capability of dealing with novel and ambigu-
ous tasks to neutralize any potential rigidness embedded in organizational pro-
cess structures and technologies. The objective is to develop managers and 
employees to cope with new, changing and unclear tasks that technology (ma-
chines, ICT or AI) cannot do yet in order to improve, e.g., their attitudes, their 
decision-making, their adaptive capabilities to support them in their tasks solv-
ing customers specific needs. Some employees within the building and con-
struction industry are, to some extent, familiar with such an approach, but even 
the weakest link in the value chain can lead to everything from inconveniences 
to catastrophic economic consequences. 
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These nine tools and approaches constitute a framework for developing the three fun-
damental capabilities of mass customization (Salvador et al., 2009). From each of these 
nine tools and approaches there exist a potential productivity connection (Jensen, Niel-
sen, & Brunoe, 2018) to be explored further and adapted specifically for the building 
and construction industry, in particular, the specific company. However, these nine 
tools and approaches may not be considered as a complete and final list of initiatives to 
improve the productivity, but these are a reasonable starting point to be considered and 
developed in the transition of the building and construction industry towards mass cus-
tomization.  
There is no perfect state of mass customization (Salvador et al., 2009), so what works 
for one building and construction company may not necessarily work for another com-
pany, therefore the development initiatives and roadmap might be individually (Jensen 
et al., 2018) (see Figure 2-2), and depending of the maturity level of the company (En-
kel, Bell, & Hogenkamp, 2011; Vaidyanathan & Howell, 2007).  
 
Figure 2-2: Ratio of capabilities of mass customization for company A and B 
It is essential to realize that mass customization development and maturity should be 
realized in steps as the transition process to a greater or lesser extent impact the industry 
structure e.g. new technology, new tools, new processes, refined organizational roles, 
_ 
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internet of things, smart connected products, which require dedicated change manage-
ment processes to archive successfully (Kotter & Cohen, 2012; Porter & Heppelmann, 
2014).  
In any industry, competition is driven by five competitive forces: 1) the bargaining 
power of buyers, 2) the nature and intensity of the rivalry among existing competitors, 
3) the threat of new entrants, 4) the threat of substitute products or services, and 5) the 
bargaining power of suppliers (Porter & Heppelmann, 2014; Porter, 1985).  
A maturity model describes how a company can move step-by-step from lowest level 
characterized as ‘ad hoc’ with unstructured, internal orientation and unpredictable per-
formance to the highest level characterized as ‘extended’ with an effective external and 
trusted collaborative orientation involving the entire value chain. The five stages of 
maturity are: 1) Ad hoc, 2) Defined, 3) Linked, 4) Integrated, and 5) Extended, which 
indicate the progression toward an effective value chain and process maturity, and each 
level contains characteristics, e.g., predictability, capability, control, effectiveness and 
efficiency (Lockamy III & McCormack, 2004). 
Higher levels of maturity in any business process result in 1) better control of results; 
2) improved forecasting of goals, costs, and performance; 3) greater effectiveness in 
reaching defined goals; and improving managements’ ability to propose new and 
higher targets for performance (McCormack, Bronzo Ladeira, & Paulo Valadares de 
Oliveira, Marcos, 2008). Companies reach greater levels of performance and a better 
work environment if they strategically focus on their business processes due to high 
levels of cooperation and less conflict (Lockamy III & McCormack, 2004). Therefore, 
the successful outcome of developing these nine tools and approaches goes together 
with the maturity of the company.  
2.4. OPERATIONS MANAGEMENT IN BUILDING AND 
CONSTRUCTION INDUSTRY 
Project management and operations management are fundamental disciplines within 
the building and construction industry to achieve long term business success and growth 
in a highly dynamic business environment. Operations consist of activities necessary to 
transform and deliver an organization’s offering of products or services to its customers 
with the main objective to efficiently manage the available resources and activities to 
produce the products and services required. Moreover, the operations management is 
the management of processes that transform inputs into products and services that add 
value for the customer with the goal to maximize efficiency while producing products 
and services that effectively fulfill customer needs (Greasley, 2007). 
Project management aims at effectively managing activities and resources in relation 
to a specific project or portfolio of projects to achieve business profits and growth. 
Moreover, the project management is the science which applies skills, tools and tech-
niques to fulfill project activities in a way that the expectations and requirements of 
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stakeholders are fulfilled or exceeded (Ehsan, Mirza, Alam, & Ishaque, 2010). Business 
success is depending on how organizations perform their activities, and it is not possible 
for any organizations to achieve long term sustainable business success without proper 
measures to effectively manage the performance of their projects and operations. Sig-
nificant improvements can be expected by implementing a structured performance 
measurement system through successfully tackling stakeholder requirements, focusing 
on critical improvement areas as well as focusing on cultural changes like proactive 
management and decision making (Nudurupati, Arshad, & Turner, 2007). New philos-
ophies have arisen such as: concurrent engineering/construction, lean production/con-
struction, just in time (JIT), Total Quality Management (TQM), Total Productive 
Maintenance (TPM), Risk management to optimize an organization’s performance in-
ternally and externally. Moreover, this has led to the rethinking of performance man-
agement systems through effective performance measurement. (Kagioglou, Cooper, & 
Aouad, 2001). The construction industry still lacks a practical framework for perfor-
mance measurement that takes into account both organization and project dimensions 
and utilizes in-built process-oriented indicators and data collection methods (Pekuri, 
Haapasalo, & Herrala, 2011). Takim and Akintove propose a conceptual model for suc-
cessful construction projects' performance, which include relevant performance indica-
tors in relation to stakeholders’ performances that could be measured based on the three 
phases of project life cycle: 1) the procurement, 2) the process and 3) the phase out 
(Takim & Akintoye, 2002).  
The building and construction industry is characterized as engineer-to-order referring 
to a manufacturing strategy for highly customized products requiring design and engi-
neering in detail based on the customer’s order requirements and specifications. Ex-
traordinarily customer requirements cause challenges in such systems, e.g. difficulties 
in the planning process by inaccurate estimation of lead time and delivery dates, late 
product/project changes, expensive reworks, poor product quality, and material waste. 
Project performance is affected by the ‘Lack of project coordination’ and ‘lack of trust 
and shared objectives.’ It is understandable how complex corporation relationships af-
fect the members within the value chain (see Figure 1-2) and how they behave in rela-
tion to one another. Therefore, proactive communication and interaction are unavoida-
ble to consider (J. K. Larsen, Lindhard, & Jensen, 2017). A close relationship between 
the members of the value chain is motivating for the representatives to take ownership 
and an active role in the process. Therefore, enhanced collaboration supports the in-
volved team to overcome project shortcomings and to secure a successful design and 
execution process (J. K. Larsen, Lindhard, Brunoe, & Jensen, 2018). Project problems 
in the execution stage relates to ‘lack of project requirements and design’ and ‘too op-
timistic project budget and deadlines’ originating from the initial stages, and the 
achievement of project success depends on the presence of experienced consultants 
through the project phases (J. K. Larsen, Brunoe, Lindhard, & Jensen, 2017).  
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2.4.1. PRODUCT DESIGN AND DEVELOPMENT 
The capability of identifying customers’ needs and turning them into valuable products 
is essential for economic success of most companies. The product development process 
help achieving these goals as an interdisciplinary activity requiring contributions from 
almost every function within a company, especially marketing, design and manufactur-
ing. Product development can be defined as: “the set of activities beginning with the 
perception of a market opportunity and ending in the production, sale and delivery of 
a product” (K. T. Ulrich & Steven, 2008).  
In product development the customer requirements are translated into a 'design solution' 
specifying functional performance and customer value, whereas this 'design solution' is 
realized in production. Some of the significant differences between production of goods 
and product development are: 1) more iteration in product development than in physi-
cal production, 2) more uncertainty in product development than in production, 3) 
product development is a non-repetitive activity in comparison to production, and 4) 
more customer relation and interaction in product development than in production 
(Koskela, 2000). Thus, the value aspect in product development is more significant in 
comparison to production. The product development process in the manufacturing in-
dustry is generally used to produce a number of units of the same product; whereas the 
product development process in the construction industry aims (due to the specific char-
acteristics of construction) at creating a unique product (often a single unit, one of a 
kind) e.g. a building, oil platform. Another difference relates to making prototypes, 
which are rarely in the construction industry due to the nature of the construction prod-
ucts (Tzortzopoulos, Betts, & Cooper, 2002).  
The evolution within the building and construction industry has come a long way during 
the past two decades, because the industry continuously seeks tools and approaches that 
improve development process before the construction begins. Particularly significant is 
the evolution of the two-dimensional digital drawings into three (four) dimensional 
building information modeling (BIM) using object-oriented technology in a way that 
construction products can be assembled digitally and visualized in three-dimensional 
as virtual prototypes before it is built in reality (Jensen, Nielsen, Brunoe, & Larsen, 
2019; Kiviniemi, Karlshøj, Tarandi, Bell, & Karud, 2008; Nawari, 2012).  
The Architecture, Engineering and Construction (AEC) industry is embracing com-
puter-based technologies for improvement in various processes of construction pro-
jects. Visualization is one of the main applications that helps project participants (stake-
holders) to comprehend complex construction project more easily with a consistent 
shared understanding. Virtual Reality (VR) and Augmented Reality (AR) is some of 
the advanced computer technologies in the research stage that has potential to provide 
significant advantages (Dunston, 2008). 
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2.4.2. CUSTOMER ORDER DECOUPLING POINT 
The customer order decoupling point (CODP) is a term of describing at which point the 
customer triggers the production activities, also referred to as a way of differentiating 
between four manufacturing approaches (see Figure 2-3); make-to-stock (MTS), as-
semble-to-order (ATO), make-to-order (MTO), engineer-to-order (ETO) (Rudberg & 
Wikner, 2004).  
Demand upstream activities (left to the CODP) is based on the forecast, whereas de-
mand downstream activities (right to the CODP) is based on the customer order intake. 
Therefore, by placing the CODP further downstream in the value-adding material flow 
the higher productivity in operations, and by placing the CODP further upstream the 
higher degree of flexibility (Steiner, Piller, Zangitu, & Castellano, 2011). A mass cus-
tomization system strives after an optimal balance between the productivity and flexi-
bility by finding the best positioning of the CODP.  
 
 
Figure 2-3: Approach to the CODP adapted of (Rudberg & Wikner, 2004) 
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As this sequential approach does not distinguish between production and engineering-
related activities, the extended view of CODP is seen in an engineering dimension and 
a production dimension (Rudberg & Wikner, 2004). The production dimension (PD) 
covers the traditional view of MTOPD, ATOPD MTSPD, whereas the engineering dimen-
sion (ED) referred to as ETO is divided into three: 1) engineer-to-order (ETOED), 2) 
adapt-to-order (ATOED) and 3) engineer-to-stock (ETSED). ETOED is initiated by an or-
der containing engineering activities related to the development of a new product con-
cept or project, and ETSED is engineering activities related to developing a new product 
without having an order. Therefore, the outcome is to be interpreted as putting the en-
gineering activities on stock awaiting an actual order to be produced.  
Considering production and engineering dimensional makes the CODP an appropriate 
tool for classifying ETO companies within the building and construction industry that 
strives to become a mass customizer (Rudberg & Wikner, 2004).  
A typical mass customizer focusses on modularity, and ETO companies are project 
driven dealing with activities related to their deliverables of a product and services to 
be defined in a hierarchically work breakdown structure (WBS). Structuring end prod-
ucts can likewise be seen hierarchically as products, modules, components, where mod-
ules are defined as assemblies of components, and end products are composed of mod-
ules (Joergensen, 2008). Some modules are pure standard units produced to forecast, 
whereas some modules are customer specific depending on the engineering activities 
to be performed before the final product is assembled to order.  
2.4.3. INDUSTRIALIZATION OF HOUSE BUILDING 
Recent studies revealed that productivity improvements in the construction industry are 
significantly lower than improvements in other sectors (Jensen et al., 2018). Bashford, 
Walsh, and Sawhney (Bashford, Walsh, & Sawhney, 2005) argue the building and con-
struction companies even now consider their projects as small individual construction 
projects despite the fact that many building projects possess characteristics that are sim-
ilar to manufacturing processes and management principles that focusses on e.g. reduc-
ing delivery times and reducing work-in-progress. Furthermore, Nahmens and Bindroo 
(Nahmens & Bindroo, 2011) claimed based on a survey among U.S. homebuilders that 
operational performance become progressively worse with an increase in customization 
indicating that ideal mass customization still needs further research. It is argued that 
conventional on-site construction techniques have reached its limits, and consequently 
the future construction industry could utilize automation techniques that the manufac-
turing industry have successfully implemented. However, the construction automation 
techniques are still in an innovation phase, presumably leading to a change in the mar-
ket competition and a technological disruption by applying the upcoming robotics, off-
site construction and new strategies and technologies of construction automation (Bock, 
2015). Consequently, the mass customization concept will in the future most likely take 
further market power due to the stagnation and technical limits of conventional con-
struction. However, the mass customization concept is emerging in the building and 
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construction industry (Frutos & Borenstein, 2003; Frutos, Santos, & Borenstein, 2004). 
Firstly, as the industry is characterized by highly customized building projects repre-
sented by highly customizable products such as building residences, houses, and flats. 
Secondly, the successful customization is closely related to the level of satisfaction of 
the customer (Frutos & Borenstein, 2003).  
Some ETO companies within the building and construction industry already construct 
their product of modules manufactured off-site, e.g., roof systems, prefabricated mod-
ular façade systems, kitchen elements, precast concrete elements, heating systems, tim-
ber house construction both consisting of standard and nonstandard modules to be de-
livered and installed on-site. This is achieved through a holistic approach towards in-
dustrialization using integrated BIM models optimizing supply chain of off-site pro-
duction to be delivered on-time for assembly on-site. Modular prefabrication is opti-
mized by adopting design for manufacture and assembly (DfMA) using parametric 
modelling software supporting interdisciplinary collaborations between teams of de-
signers, engineers and manufacturing teams. (Arashpour, Miletic, Williams, & Fang, 
2018; Correa, 2019; Santana-Sosa & Fadai, 2019). 
Da Rocha et al. developed a method for improving the configuration process of cus-
tomized house building to avoid customization problems based on late design changes 
and delays due to missing information (da Rocha & Formoso, 2013). Friedmann et al. 
and Duarte focus on design of configurations systems to support customization of build-
ings and housings (Duarte, 2005; Friedman, Sprecher, & Mohamed, 2013). Frutos and 
Borenstein developed an object-oriented model for an integrated process of exchanging 
information between the customer and the construction company, which enables the 
building of mass customized houses (Frutos & Borenstein, 2003). Benros and Duarte 
described an integrated system aimed at devising a framework for the mass customiza-
tion of housing with the objective to lower the costs through large scale serial produc-
tion while satisfying the unique customer requirement. The computer system contains 
of a design system (rules for composing design solutions) and a building system (spec-
ification of how to produce them), which jointly control and integrate the two systems 
using computer aided design and manufacturing (CAD/CAM) (Benros & Duarte, 
2009). 
Da Rocha and Kemmer propose a method for delaying product differentiation in the 
building of apartments, which includes defining the solution space (customizable at-
tributes, options and features). Apartments are usually produced in a single batch mean-
ing that no tasks can be performed before customization decisions are fully made, oth-
erwise decisions delays directly result into delays in production. The proposed method 
recognizes the type of tasks (forecast and demand driven) that arise when customization 
is offered and organizes the production system to exploiting the benefits of each of 
them  so the tasks influenced by the customization are identified and postponed as much 
as possible. (da Rocha & Kemmer, 2013). 
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Barlow et al. also considered the location of the customer order decoupling point in the 
Japanese housebuilding, which has adopted build-to-order techniques (standardization, 
prefabrication and appropriate supply-chain management) to deliver high levels of cus-
tomization. Barlow et al. argues that mass customization could be supported by five 
supply chain models, which allows delivering houses with the appropriate degrees of 
customization targeted different market segments to be met more effectively without 
the costs associated with full customization (Barlow et al., 2003). The five models (see 
Figure 2-4) are, 1) the pure standardization (UK speculative), based on standard parts 
and components, so the houses are designed and built without any significant input 
from the customer; 2) the segmented standardization (Toyota Home) where customers 
selects from a range of pre-assembled modular units, which are configured and assem-
bled to order in factories and distributed for on-site assembly; 3) the customized stand-
ardization, (Sekisui Heim), where customers specify a house configuration based on 
assembly of modular units made out of standard components and subassemblies; 4) the 
tailored standardization (Sekisui House), where customers selects from a wide range 
of components that are delivered to the building site for on-site configuration and as-
sembly; and 5) the pure customization (pure self-build houses), where the customers 
affects all activities starting from the design. Housing unit production of these main 
players in 2009 was: Sekisui House (55.088), Sekisui Heim (14.550), and Toyota Home 
(4.302) (Linner & Bock, 2012). 
 
Figure 2-4 Five supply chain models, adapted of (from (Barlow et al., 2003) 
 
41 
The Figure 2-4 illustrate these five models position relative to the horizontal axis (the 
degree of customization required), and the vertical axes (the derived consequence rela-
tive to the lead time and the cost). Consequently, more customization leads to greater 
choices which leads to more costs and longer lead times. Obviously, there is a trade-off 
between levels of customization, lead time and cost, which is the approach closest to 
the classic notion of mass customization (Barlow et al., 2003). Customized standardi-
zation represents a compromise between the limited customization provided by seg-
mented standardization and the extensive customer choice offered by tailored stand-
ardization. Research on mass customization as a business strategy within the house 
building industry is a highly unexplored research field, and the findings indicate a po-
tential for exploiting mass customization in the house building industry aiming at to 
lower unit costs, increase quality, and shorten project duration (M. Larsen, Lindhard, 
Brunoe, Nielsen, & Larsen, 2019). 
2.4.4. PREFABRICATION AND MODULARIZATION 
Prefabrication is still considered as a relevant competitive strategy within the building 
and construction industry that transfer a part of the on-site work into components and 
modules to be manufactured on factories (off-site) and thereby generating a new de-
coupling point in the supply chain. The modular architecture of a product is divided 
into the functional and the physical parts, where the functional parts includes the indi-
vidual operations and transformations that contribute to the entire module of a product, 
and the physical parts are the structure, components or subassemblies that implement 
the functional elements to the product (Miller & Elgard, 1998). Configurable products 
are divided into three modular concepts: 1) slot modularity, the interfaces between the 
components is of a different type from the others, so the various components in the 
product cannot be interchanged as they differ from each other, which prevents the in-
terchangeability between the components; 2) bus modularity, the interfaces are identi-
cal and the different components are connected to an element (bus), which connect 
them; and 3) sectional modularity, the interfaces between the different components are 
identical allowing the connections between each other (support interchangeability) 
meaning, that there is no single element (bus) to which all the other components attach 
(K. Ulrich, 1995). The three concepts differ in the way the modules interact with each 
another, therefore, the use of modularity places high requirements for product adapta-
tion and product variance with the architecture type used. The modular architecture 
allows to manage and develop complex products and systems efficiently, decomposing 
them into simple subsystems or modules, without altering the integrity of the system 
(Baldwin & Clark, 2003). Research in operations management put forward that com-
panies can reduce the negative impact of product variety on operational performance 
by focus on modularity in the sense of design of product family architectures (Salvador, 
Forza, & Rungtusanatham, 2002b). 
Terms used for pre-fabrication is off-site production, off-site fabrication, off-site man-
ufacturing, off-site construction, and pre-assembly, and is defined as “the manufacture 
and pre-assembly of components, elements or modules before installation into their 
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final location” (Goodier & Gibb, 2007). Goodier and Gibb claimed that “Shorter onsite 
construction time and increased quality were seen as the major advantages and the 
(real or perceived) additional cost of offsite was the main barrier to its use.”  (Goodier 
& Gibb, 2007). Off-site construction can be classified by different types of off-site work  
1) non-volumetric components, 2) volumetric components, and 3) modular building 
structures  (Gibb, 1999) and by materials (e.g., timber, steel, concrete or hybrid).  
Pre-fabrication or off-site production is a popular approach and increasingly applied 
technique, moving on-site operations to a more controlled, reliable and predictable fac-
tory environment without outside influences such as season and weather conditions. 
This strengthen and consolidating the design phase and the applied modules increase 
the predictability of cost and scheduling both during the manufacturing and assembly 
processes (Bekdik, Hall, & Aslesen, 2016). Compared to traditional on-site construc-
tion, off-site production offers advantages like e.g. reducing design defects and ensur-
ing quality, swift delivery, improved health and safety, information technology, modern 
equipment, and innovative production layouts (Chen & Samarasinghe, 2020). How-
ever, there are production challenges impacting the performance, related to engineering 
faults and rework with process dependencies generating bottlenecks (Arashpour, 
Wakefield, Blismas, & Maqsood, 2015). Some of the benefits of off-site manufacturing 
of modular construction is 1) construction time reduction, 2) quality control, 3) waste 
reduction, 4) safety improvement, and 5) hazard and injury mitigation (Li, Al-Hussein, 
Lei, & Ajweh, 2013). 
Linner and Bock, claimed that prefabrication in Europe is mainly a niche in the low-
cost market not allowing product or service innovation, whereas the Japanese prefabri-
cation industry acts more like a production industry than a construction industry focus-
ing on the middle and high-end markets. This is explained by that European prefabri-
cation is not industrialized as it has not yet reached the critical mass of annual produc-
tion allowing investment in efficient processes and automation, whereas the prefabri-
cation industry in Japan incorporates the latest product and process technologies. (Lin-
ner & Bock, 2012).  
The construction industry needs to focus on concepts or strategies that allow a greater 
customer focus as the demand of individual customization is growing, and therefore, 
possible value creation is attempted achieved by utilization of mass customization to 
create industrialized buildings (Yashiro, 2014). However, there is no clear consensus 
on a proper definition of industrialization in construction, but a broad definition is sug-
gested as: ‘a rationalization of the work processes in the industry to reach cost effi-
ciency, higher productivity and quality’ (Yashiro, 2014). The industrialization is de-
scribed as: “a structural means for eliminating, or at least sharply reducing, onsite 
activities in construction”. (Koskela, 2003). It is furthermore argued that the problems 
of construction require new initiatives at the level of operations and to support the prac-
tical problems of construction, it is needed to develop the theoretical foundation of pro-
duction in construction.  
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2.4.5. SUPPLY CHAIN COLLABORATION 
The construction industry is a very competitive and complex industry with a high need 
of integration between many different disciplines (see Figure 2-1) and members (see 
Figure 1-2) of the value chain like internal and external suppliers, designers, vendors, 
contractors, subcontractors, and clients (Jensen et al., 2019). The objective of supply 
chain management is to manage their supply chains to achieve strategic advantages, 
and the construction management is unique due to its nature of sporadic, fragmentary, 
discontinuous flow of activities with a low level of repetition. The supply chain man-
agement in the manufacturing industry has been extensively explored, whereas the use 
of similar approach to the construction industry has shown that a major part of the prob-
lems arises at the interfaces between the disciplines of the complex nature of the con-
struction environment (Papadopoulos, Zamer, Gayialis, & Tatsiopoulos, 2016).  
Vrijhoef and Koskela claim three main conclusions: Firstly, even in normal situations 
the construction supply chain has a large quantity of waste and problems, secondly, 
most of these are caused in another stage of the construction supply chain than when 
detected; and thirdly, waste and problems are largely caused by obsolete, myopic con-
trol of the construction supply chain (Vrijhoef & Koskela, 2000).Therefore, to success-
fully accomplish the demands for the delivery of top-quality projects at very competi-
tive prices, on agreed time meeting the right quality a significant need for an effective 
management of the construction supply chain has arose. Vrijhoef and Koskela argued 
that the construction supply chain is characterized by the following three elements: 
 “It is a converging supply chain directing all materials to the construction site 
where the object is assembled from incoming materials. The "construction fac-
tory" is set up around the single product, in contrast to manufacturing systems 
where multiple products pass through the factory and are distributed to many 
customers.” (Vrijhoef & Koskela, 2000) 
 “It is, apart from rare exceptions, a temporary supply chain producing one-
off construction projects through repeated reconfiguration of project organi-
zations. As a result, the construction supply chain is typified by instability, 
fragmentation, and especially by the separation between the design and the 
construction of the built object.” (Vrijhoef & Koskela, 2000) 
 “It is a typical make-to-order supply chain, with every project creating a new 
product or prototype. There is little repetition, again with minor exceptions. 
The process can be very similar, however, for projects of a particular kind”. 
(Vrijhoef & Koskela, 2000) 
Based on these characteristics, which have an impact on the management of supply 
chaims Vrijhoef and Koskela recognized four major roles of supply chain management 
in construction 1) interface between the construction site and the supply chain 2) the 
supply chain 3) transferring activities from the construction site to the supply chain 4) 
integrated management of the construction site and the supply chain  (Papadopoulos et 
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al., 2016; Vrijhoef & Koskela, 2000) see Figure 2-5. Improvements initiatives must be 
found on: 
1) The focus is on the interface between the construction site and the supply chain 
to reduce costs and duration of construction site activities to ensure that de-
pendable material and labor flows to the construction site without disruption 
to the workflow.  
2) The focus is to the supply chain itself aiming at reducing costs, related to lo-
gistics, transportation, lead-time and inventory.  
3) The focus is transferring activities from the construction site to the earlier 
stages of the supply chain to achieve cohesiveness and concurrency between 
activities and technical dependencies aiming at reducing costs and duration.  
4) The focus is on integrated management of the construction site and the supply 
chain to improve the common supply chain and all the production and assem-
bly activities taking place on the construction site. 
 
Figure 2-5 Supply Chain and Construction Site (Jensen et al., 2019) 
The supply chain in construction is very fragmented, subject to unfavorable relation-
ship, burdened by poor communication and lack of reliability. Therefore, strategic part-
nering seems as an effective way to deal with such problems, but nevertheless, the ma-
turity of supplier management is low and despite of a close supplier relation contractors 
do not achieve inter-organizational integration between suppliers (K. Liu, Su, & Zhang, 
2018). 
Construction companies involving customers and planning to use customer choices to 
compete on the market need to reconsider the total process of the customer order de-
coupling point (CODP) (see Figure 2-3) and its effect on the supply chain. Companies 
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need to be explicit about the trade-off between the levels of customization, customer 
lead time and cost (Barlow et al., 2003). The Japan’s factory-based housing industry, 
where companies supply customized homes preassembled from standardized compo-
nents or modular systems, it is argued that mass customization can be supported by 
several generic supply-chain models (see Figure 2-6), which is a generic model appli-
cable within a housebuilding context.  The grey shading areas constitute the elements 
of the supply chain that are able to handle specific customer requirements, whereas 
areas without shading is elements of the supply chain where customers are unable to 
make choices (Barlow et al., 2003).  
 
Figure 2-6 Generic supply chain strategies applied to the housebuilding industry, 
adapted from (Barlow et al., 2003) 
Industrial construction contains high level of modularization and prefabricated compo-
nents, which together with standardized supply-chain processes have been considered 
important. Based on modular construction, mass customization and industrial produc-
tion of building modules it is likely that the standardized processes lead to less variances 
in performance and improved quality compared to the current practice of delivery 
(Kahkonen, Koskela, Leinonen, & Aromaa, 2003). 
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2.4.6. MARKETING AND CUSTOMER INVOLVEMENT 
The Architecture, Engineering, and Construction (AEC) sector focus to create value 
and gain a sustained competitive advantage through various corporate strategies cate-
gorized into seven groups: 1) business strategy, 2) operational strategy, 3) information 
technology (IT) strategy, 4) marketing strategy, 5) technology strategy, 6) human re-
source strategy, and 7) financial strategy. Research has discovered that project manag-
ers often view certification of quality management systems as being valuable in terms 
of marketing, even though the existence of issues regarding implementation and the 
uncertainty of the short- and long-term value proposition to the operations, project and 
customers (Aburas & Lee, 2019). Customer satisfaction is usefully for evaluation of 
quality and assessment of the success of a company’s improvement program, and meas-
uring customer satisfaction has a number of benefits for the organizations: 1) Improve-
ment in communication between parties and enable mutual agreement, 2) Recognition 
of the demand of improvement in the process, 3) Better understanding of the problems, 
4) Evaluation of progress towards the goal, and 5) Monitoring and reporting accom-
plished results and changes. (Kärnä, Junnonen, & Kankainen, 2004). Co-creation has 
evolved and gained attention of academics and practitioners in the management litera-
ture, allowing collaboration between companies, customers and other stakeholders to 
create customer satisfaction and value through interaction. Research show the im-
portance of co-creation as a paradigm in which theoretical statements has been devel-
oped and applied within different contexts and acknowledged in service and marketing 
as valuable for customers in the value creation process (Gummesson, Mele, Polese, 
Galvagno, & Dalli, 2014).  In the client-contractor relationship co-creation create value 
by 1) early contractor involvement in the contribution of constructability expertise and 
2) changing the client’s attitudes to embrace value co-creation more than cost reduction. 
(Edvardsson, Tronvoll, & Gruber, 2011; A. Liu, Fellows, & Chan, 2014; Ranjan & 
Read, 2016).  
2.5. MASS CUSTOMIZATION AND PRODUCTIVITY  
Even though the existence of empirical evidence demonstrating that mass customiza-
tion or modularity individually, jointly or sequentially increases the performance 
growth in terms of general productivity increase is limited. However, a typical mass 
customizer seeks for modularity in products, in processes and the entire supply chain 
mostly due to flexibility reasons preparing for accommodating for changes in the mar-
ket.  
There seems to exist broad agreement of several advantages to apply mass customiza-
tion indicating a profit growth and productivity increase e.g. maximizing market share, 
cut cost of inventory and material waste, increase cash flow, shorten time of respon-
siveness, ability to supply a full line of products or service with lower costs (N. Liu, 
Chow, & Zhao, 2019; Pollard, Chuo, & Lee, 2016; Selladurai, 2004; Silveira et al., 
2001; Wiengarten, Singh, Fynes, & Nazarpour, 2017).The principles behind mass cus-
tomization as a strategy has achieved positive results in the manufacturing industry as 
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companies using mass customization has achieved benefits e.g. increased customer sat-
isfaction, increased market share, increased customer knowledge, reduced order re-
sponse time, reduced manufacturing cost, and increased profit leading to increasing 
productivity and competitiveness. (N. Liu et al., 2019; Selladurai, 2004; Silveira et al., 
2001; Wiengarten et al., 2017). Research shows that product modularity directly and 
positively affects process modularity, manufacturing agility, and growth of company 
performance (Jacobs, Droge, Vickery, & Calantone, 2011).  Recent research deduced a 
potential productivity connection between the nine tools and approaches of the three 
fundamental capabilities of mass customization and the six phases handling a building 
and construction project’s lifecycle from the cradle to the grave (Jensen et al., 2018). 
The project phases are:  1) plan consisting of operations and management activities, 
planning and leadership relative to jobs carried out off-site and on-site, 2) design, con-
taining development activities related to architecture and engineering, 3) construct, 
concerning manufacturing, assembly and montage activities off-site and on-site, 4) 
hand-over, including activities linked to reviewing and evaluating the project delivera-
bles (quality, economic, time) and contract conditions; 5) maintenance, concerning ac-
tivities related to the daily operations and maintenance of the product, and the final 
stage 6) demolition, comprising of activities related to destruction and reusing of mate-
rials, components used.  
The CEO at one of the leading construction companies in Europe, claims in the context 
of  implementing technological software tools like BIM and VDC (Building Infor-
mation Modeling and Virtual Design and Construction) (Olsen, Khammar, Breiner, & 
Pape, 2016) that, e.g.:  
 Increasing productivity in the construction industry requires increased col-
laboration and better utilization of the technological tools 
 The collaboration must begin at a very early stage in the process based on a 
virtual build-up of the project, linking to the project's schedule and finances 
for both the execution and operational phases 
 Implementing the project virtually brings great and obvious benefits to both 
builders, suppliers, architects, advisers, and contractors 
 A well-executed virtual model can already become visible in the idea phase 
choices for the builder, and this model can have a great impact on aesthetics, 
utilization options, flexibility, future energy consumption, and the total econ-
omy 
 Linking planning and finances to the elaborate models ensure a streamlined 
construction process.  
 We promise productivity in every part of the value chain - also for our build-
ers, and the prerequisites for realizing this future are BIM and VDC  
 We have put the technology into use, but we will achieve the full benefit when 
all the industry players work together 
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2.6. SUMMARY 
The aim of these five sections of 'State of the Art' was to explore existing research on 
application of mass customization in the building and construction industry including 
some relevant and related topics to identify gaps for determining the research direc-
tions. The explored research is widely based on case study research and the findings 
clearly indicate that there exists a potential for utilizing mass customization in the build-
ing and construction industry due to the nature of mass customization as a strategy with 
its ability to allowing customization, lower unit costs, increase quality, and shorten pro-
ject duration as enablers of improving the productivity (N. Liu et al., 2019; Pollard et 
al., 2016; Selladurai, 2004; Silveira et al., 2001; Wiengarten et al., 2017). Conse-
quently, the research on mass customization as a strategy applied within the building 
and construction industry aiming at improving the productivity is lacking and unex-
plored justifying this research, where the following findings motivate and are consid-
ered relevant for this research: 
 Research on application of mass customization in manufacturing industry re-
vealed significant benefits e.g. increased customer satisfaction, increased mar-
ket share, increased customer knowledge, reduced order response time, re-
duced manufacturing cost, and increased profit, which are related to ‘improved 
productivity’ (N. Liu et al., 2019; Pollard et al., 2016; Selladurai, 2004; Sil-
veira et al., 2001; Wiengarten et al., 2017). 
 Lack of research explaining the productivity gap between manufacturing in-
dustry and building and construction industry 
 Limited research addressing application of mass customization within the 
building and construction industry in general and specific aiming at improving 
the productivity   
 Limited research on tools and approaches applied in the building and construc-
tion industry for industrializing purposes relative to the manufacturing indus-
try in terms of utilizing automation and digitalization in the industry despite 
the potential being high. 
The literature indicates that focus in research so far has been on prefabrication and 
modularity as industrialization techniques applied in the building and construction in-
dustry, which indeed have improved quality and decreased construction time, waste, 
and costs. A research revealed that the construction sector should aiming to refine their 
practices to improve their business performance, and that the construction sector would 
likely benefit of utilizing practices from the manufacturing industry and the process 
oriented flow thinking (Pekuri et al., 2011). Since the literature dealing with mass cus-
tomization relative to the building and construction industry is limited further research 
should be made in terms of realizing ideal mass customization in the building and con-
struction industry aiming at improving the productivity. In this regard, all three capa-
bilities ‘choice navigation’, ‘solution space development’ and ‘robust process design’ 
are required and should be explored further for successful application of mass custom-
ization (Salvador et al., 2009). 
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CHAPTER 3. RESEARCH OBJECTIVES 
This chapter presents the initial scientific objectives that have set the course and re-
search direction for the project. The outset is a presentation of the assumptions and 
corresponding research as a foundation for this research to be verified throughout the 
thesis and presentation of the main research question that initiated this research. 
The mass customization strategy has been known for three decades, and the manufac-
turing industry has to some extent adopted mass customization as a strategy or some 
elements of the concept for handling the increasing demand of product variety at a rea-
sonable cost by utilization, e.g., new technologies to ensure increasing the performance. 
Increased demand of customized product, reduction of energy consumption, indoor cli-
mate requirements, enhancing the cost efficiency, skills shortages, and changing build-
ing regulation are among factors that have impacted the performance of the Danish 
building and construction industry compared to the manufacturing industry.  
‘Mass customization as a strategy’ is meant as adopting mass customization on a stra-
tegic level as well as on tactical and operational level by dividing the strategic initiatives 
into specific action plans of implementing the mass customization tools and ap-
proaches. The ‘performance’ is indeed a broad concept or an umbrella term covering 
many valid definitions, but the way it is meant here is operations management ‘how 
successfully, or effective a company is at doing their core business activities or their 
primary value-adding activities compared to spent hours.’ Therefore, the initial 
scientific objective refers to productivity knowing that mass customization as a strategy 
offers further contribution than productivity improvement. Therefore, the initial 
scientific objective is to: 
Contribute to the existing theory of mass customization target-
ing academia and practitioners in terms of determining how 
mass customization as a strategy can be extended to support the 
building and construction industry improving the productivity  
The contribution of this research is to present a valuable addition to existing research 
in terms of a better understanding of the mass customization, adding new knowledge 
about the utilization of mass customization within the building and construction indus-
try and bridging the gap between theoretical considerations and practical application 
and implementation of mass customization.   
The principles of mass customization are widely used, and with great success in the 
manufacturing industry, therefore this research is based on the following assumptions 
as a guide for the research initiatives: 
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 The utilization of mass customization as a strategy will increase the produc-
tivity within the building and construction industry 
 The utilization of IT tools and standards supports the implementation of mass 
customization as a strategy in the building and construction industry 
3.1. RESEARCH OBJECTIVES 
Because of the productivity gap between the manufacturing industry and the building 
and construction industry in Denmark, the main research objectives are formulated as: 
RO.1: Determine how to improve the productivity of the build-
ing and construction industry 
RO.2: Clarify how can mass customization as a strategy support 
the building and construction industry towards improving the 
productivity 
RO.3: Identify tools and approaches from the mass customiza-
tion domain to be applied within the building and construction 
industry improving the productivity 
The motivation of doing this research and establishing the above-mentioned objectives 
is threefold. Firstly, the realized productivity gap in Denmark between the manufactur-
ing industry and the building and construction industry. Secondly, the findings from the 
literature review clearly indicate that there exists a potential for utilizing mass custom-
ization within the building and construction industry due to the fact that mass custom-
ization’s ability is to lower unit costs, increase quality, shorten project duration, and at 
the same time acknowledge the need for customization and personalization, which are 
enablers of improving the productivity. Thirdly, the research of mass customization as 
a strategy applied within the building and construction industry is a sparse and unex-
plored research field, that strongly needs tools and approaches which help improving 
the productivity.  
3.2. RESEARCH QUESTIONS 
Based on the above-mentioned assumptions and the three research objectives, the fol-
lowing research framework (see Figure 3-1) is conducted illustrating the research open-
ing, context and research questions (RQ.#) which drive the research:   
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Figure 3-1: Research Framework 
The starting point was an invitation to participate in a workshop associated with an 
innovation project, MCBYG that ran for 12 months. This workshop was a single part 
of the innovation project with the purpose to engage some companies within the build-
ing and construction industry aiming at dissemination of knowledge about the ‘mass 
customization’ concept. The purpose related to this research was to gather knowledge 
from the building and construction industry about to which extent they recognize and 
apply the concept and their viewpoints related to the concept by focusing on:  
RQ.1: How does the building and construction industry assess 
“where are we today” and “where would we like to be” relative 
to mass customization? 
RQ.2: What are the building and construction industry’s per-
ception of themselves, the markets/customers, their competitors, 
and the technology available related to the application of mass 
customization? 
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Research question 1 is reasoned in achieving knowledge from industry partners of their 
understanding of the mass customization concept relative to their own business and 
product offerings. This, in the sense of how they consider them-selves relative to their 
customers’ expectations of product offerings and their competitors product offerings, 
and how they plan to develop their business in this respect and thereby in terms of trying 
to reach a higher degree of mass customizing by being able to offer their customers 
more variants at reasonable cost considerations than today. The knowledge of how the 
concept as an improvement strategy is received by the industry partners is considered 
important for the ongoing research.  
Research question 2 is reasoned in achieving knowledge from industry partners 1) to 
determine the pre-requisites and viewpoint for utilizing the advantages inherent in the 
use of mass customization in terms of technology availability supporting the application 
of mass customization as a strategy, 2) to investigate the value proposition in the sense 
of, whether the industry partners’ customers demand of customized products are justi-
fied in that customized products add value to their customers business, 3) to determine 
whether the industry partner consider the cost perspectives high in relation to making 
and delivering customized products to their customers, and 4) to determine how the 
industry partner rank themselves relative to their competitors. 
Based on the Danish productivity gap between the manufacturing industry and the 
building and construction industry it was important to clarify whether this phenomenon 
is country or industry specific, as well as understanding the challenges that characterize 
the building and construction industry. Therefore, the following research questions:  
RQ.3: How is the productivity development of Danish building 
and construction industry compared to other countries in Scan-
dinavia and Europe?  
RQ.4: What are the challenges and the conditions that strain the 
building and construction industry in improving productivity? 
Research question 3 is reasoned in analyzing statistical productivity data from OECD 
stat (Organization for Economic Co-operation and Development) to achieve knowledge 
of the performance gap obtained between the manufacturing industry and the building 
and construction industry in Scandinavia and Europe. The reason is to clarify whether 
the gap is industry specific or country specific as it may affect the research approach.   
Research question 4 is reasoned in studying the literature to explore the challenges that 
the building and construction industry is subject to. The reason is to determine whether 
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these challenges are significant different according to the manufacturing industry justi-
fying or explaining the performance gap between the two industries, which as well will 
frame and influence the subsequently research.  
To investigate the usefulness of the mass customization concept, it was interesting to 
study more closely the relationship between the capabilities of mass customization as a 
strategy and the building and construction industry, which resulted in the following 
research questions:  
RQ.5: Which capabilities of mass customization can be applied 
to increase the productivity?  
RQ.6: What are the potential productivity effects of utilizing the 
fundamental capabilities of mass customization relative to the 
known phases of a typical building and construction project? 
Research question 5 is reasoned in studying the three fundamental capabilities of mass 
customization (Solution Space Development, Choice Navigation, and Robust Process 
Design) finding indicators, assumptions and requirement that justify mass customiza-
tion as a strategy applicable within the building and construction industry. The reason 
is to gain knowledge of under which circumstances mass customization contribute to 
the building and construction industry.  
Research question 6 is reasoned in achieving knowledge of to which extend the mass 
customization concept in terms of its tools and approaches relative to the three funda-
mental capabilities potentially contributes to increasing the productivity. The produc-
tivity contribution is divided into the well-known phases of a typical building and con-
struction project to understand where to seek improvements initiatives increasing the 
productivity of the building and construction industry. This is done as project execution 
affect a significant part of the operations management of such companies. 
Mass customization is a strategy depending on flexible and automated processes and 
equipment, and depending on the efficiency of the whole integrated value chain with 
the ability to share knowledge and information between the entities of the value chain 
in order to communicate and producing goods at the cost, time and quality required. 
Therefore, the following research questions are settled to investigate how the value 
chain collaboration can be improved in the context of applying mass customization and 
ICT resources:  
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RQ.7: What are the assumptions and possibilities for applying 
the principles of mass customization within the building and 
construction value chain?  
RQ.8: What are the conditions (standards and ICT tools) for co-
operation between the entities in the building and construction 
value chain?  
Research question 7 is reasoned in studying the literature and the industry practices of 
establishing an adaptable integrated system of entities within the value chain of the 
building and construction industry. This is reasoned in achieving knowledge of how 
mass customization as a strategy for the entities individually and interconnected within 
the value chain can contribute to the building and construction industry in terms of 
increasing the productivity.  
Research question 8 is reasoned in analyzing the industry practices to gain knowledge 
about which standards are present for supporting the implementation of mass customi-
zation as a strategy individually and integrated across the value chain of the building 
and construction industry? 
The essence of mass customization is the customer-oriented approach of offering ex-
actly enough variety in the product or service range that almost everyone finds what 
they want at affordable prices. To cope with this companies must master three funda-
mental capabilities 1) Solution Space Development, 2) Choice Navigation, and 3) Ro-
bust Process Design, which can be achieved by developing the nine Tools and ap-
proaches. Therefore, the following research questions are settled: 
RQ.9: How does the building and construction industry apply 
and plan to be develop the three fundamental capabilities of 
mass customization, and how has it affected the industry? 
RQ.10 What are the characteristics of the above-mentioned 
building and construction industry and how does that correlate 
to the outcome from RQ9? 
Research question 9 is reasoned in understanding the industry practices of implement-
ing the mass customization to see how it has affected the building and construction 
industry. Therefore, it is important to analyze the specific nine tools and approaches of 
mass customization to determine if there are any preferences that supports the industry 
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better than others aiming at explaining why it is so to. Furthermore, to understand which 
tools and approaches that are the most relevant for the industry supporting improve-
ments of the productivity. This knowledge may be useful in relation to determine and 
prioritizing any roadmap of improvements initiatives targeted the building and con-
struction industry generally or to any specific sectors of this industry.   
Research question 10 is reasoned in determining any correlating between the findings 
from RQ.9 to the industry characteristics like the position in the value chain, industry 
level of automation, company level of maturity, strategy level of software/technology, 
company size. The purpose is to be better prepared when setting up a targeted develop-
ment program that serve more specifically at specific sectors or companies of the in-
dustry. 
Mass customization as a strategy improving the productivity of the building and con-
struction industry has not been explored as much as in the manufacturing industry nei-
ther in relation to industry nor academia. Therefore, the following research question are 
formulated: 
RQ.11 To what extent are the existing definitions of mass cus-
tomization appropriate and motivating for the building and con-
struction industry? 
Research question 11 is reasoned in that the mass customization concept is not well-
known and much used neither explored considerable in the building and construction 
industry. This might be due to many reasons, but also justified in the fact that the used 
definition of the concept is inappropriate or misleading in relation to be considered as 
a relevant improvement strategy applicable for the building and construction industry. 
Therefore, an adjustment of the definition may be convenient to popularize the concept 
to ensure an academic and industrial acceptance of the concept 
These eleven research questions will shape the research project for the purpose of de-
veloping tools and approaches enabling companies in the building and construction 
industry to adopt mass customization or some elements of the concept to meet the cus-
tomers demand for unique products cost-effectively and thereby improve the produc-
tivity.  
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CHAPTER 4. RESEARCH DESIGN  
This chapter presents the applied scientific research design. The ultimate presump-
tions, the scientific paradigms, and the theory of science are the foundation for deter-
mining the methodological approach. The methodological approach leads to the re-
search design containing related systematic procedures and research methods applied 
to the study area, positioning the research questions, and the contribution of the re-
search. Finally, the delimitations and the structure of the dissertation are presented.  
Every scientific research needs a research design to conduct research or guide the re-
searcher through the research process for creating business knowledge. A research de-
sign framework involves the intersection of Philosophical Worldviews, Selected Strat-
egies of Inquiry, and specific Research Methods (Creswell, 2013).  
The creation of business knowledge refers to research activities as well as investigations 
and consulting (Arbnor & Bjerke, 2008). This topic, the creation of business knowledge 
has been extensively discussed, and it can be argued that it is not possible empirically 
and logically to determine one best research methodology and the idea of being able to 
determine a method exclusively from a certain problem is criticized (Arbnor & Bjerke, 
2008). Therefore, it can only be carried out by considering the research to be done 
combined with researchers background and context as it affects how phenomena of the 
world are interpreted and understood by the researcher (Arbnor & Bjerke, 2008). It is 
important to be aware of that the presumptions of the researcher affect the observations, 
the collecting of data, and the way data is analyzed.  
However, it is important to respond to the fundamental questions of what knowledge 
is, what conception of reality is, and what truths is, etc. An attempt to explain and un-
derstand this would require that the researcher provides a solid philosophical founda-
tion of answering these five questions: 1) What are the ultimate presumptions held by 
the creator of knowledge? 2) What kinds of questions are asked? 3) What kinds of con-
cepts are used to formulate these questions? 4) What kinds of methods are used to ex-
plain and understand the world?  5) What kinds of answers or solutions are given to 
the questions? (Arbnor & Bjerke, 2008).  
The outset for this thesis is the methodology framework (Arbnor & Bjerke, 2008) illus-
trated in Figure 4-1, which contains two metatheories, theory of science and methodol-
ogy characterizing the research process stating a connection between these two meta-
theories, scientific perspectives (ultimate presumptions), methodological approach and 
the study area.  
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The theory of science is the views on the reality, knowledge, and methods, whereas 
methodology is the set of techniques and principles used when studying an area of in-
terest, e.g., experiments, case studies or surveys.  The case study approach represents 
the majority of this research ‘how to apply mass customization as a strategy within the 
building and construction industry, improving the productivity.’  
4.1. SCIENTIFIC PARADIGMS 
Philosophical worldviews also referred to as paradigms, epistemologies2 , and ontolo-
gies3 (Creswell, 2013) is divided into Postpositive worldview, Social Constructivist 
worldview, Advocacy and Participatory worldview, and Pragmatic worldview (Cre-
swell, 2013). Ultimate presumptions are characterized by a paradigm containing a spe-
cific perception of the world, which influences how researchers approach and interpret 
problems (Kuhn, 1962), and these ultimate presumptions rarely change or change grad-
ually over time (Arbnor & Bjerke, 2008). New paradigms are replacing old paradigms. 
However, in the social sciences, old paradigms usually live alongside new ones (Arbnor 
& Bjerke, 2008). 
Various classification of paradigms have been debated, and some authors promote two 
views, i.e. Positivistic (social science study is based on general natural scientific mod-
els) and Hermeneutic (everything needs to be interpreted in its context) (Coughlan & 
Coghlan, 2002; Gummesson, 2000), while others advocates for three views i.e. Analyt-
ical view, Systems view and Actors view (Arbnor & Bjerke, 2008). Some promote four 
views, i.e. positivism, post-positivism, critical theory, and constructivism (Guba, 1990). 
                                                          
2 Epistemology is a study or a theory of the nature and grounds of knowledge especially with 
reference to its limits and validity (Merriam-Webster 2019) 
3 Ontologies means a theory about the nature of being or the kinds of things that have existence 
(Merriam-Webster 2019) 
Figure 4-1: Methodical framework. (Arbnor & Bjerke, 2008) 
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In Methodology for creating business knowledge (Arbnor & Bjerke, 2008), the authors 
cited (Törnebohm, 1974) for the four views (see Figure 4-1): 
1) The conception of reality, which has to do with the researcher’s philosophical 
ideas about how reality is constructed (view of the world);  
2) The conception of science, which has to do with the researcher’s knowledge 
gained through education (concepts and beliefs);  
3) The scientific ideal, which is related to the researcher’s desires of achievement 
from the research (persons desires and ambition); and  
4) The ethical/aesthetical aspects, which has to do with the researcher’s concep-
tion of morality (what is suitable/unsuitable to the researcher).  
A scientific paradigm, Critical rationalism (Popper, 1959) defined as ‘Theoretical pro-
gress is made by successive critique and revision of existing theories, which is governed 
by the idea of objective truth’ (Schroeder-Heister, 2001), is considered fundamental 
and relevant for this research. One of the main principles of critical rationalism is the 
theory about falsification, saying that a generally acknowledged theory can be falsified 
by a single observation that proves the theory wrong. E.g., the observation of the black 
swan discovered in Australian falsified the theory of all swans being white as biologists 
initially acknowledged the theory that all swans are white since all observed swans in 
history have been white (Schroeder-Heister, 2001). Therefore, falsification (regardless 
of the number of observations) can be applied improving existing theories by revising 
the originally falsified instead of rejecting (Schroeder-Heister, 2001). The principles of 
critical rationalism theory should never be perceived as final, because the new 
knowledge or observations may lead to falsification reasoning that the new theory will 
be closer to the thrust (Schroeder-Heister, 2001). Critical rationalism tries to achieve 
objective truth but admit it may not be possible, so instead scientists perceive the exist-
ing theory as the closest possible to the fact if it has not yet been falsified. Business 
research has to a great extent acknowledged business propositions from other business 
areas as continuous improvement. Application of a theory to a new area is potentially 
a falsification of the current theory, but if the theory can be applied to the new business 
area, the theory is not falsified but expanded as new valuable business knowledge. If 
the theory is falsified, the existing theory can be revised or adapted and thus applicable 
in a broader perspective. Therefore, critical rationalism, both implicitly and explicitly 
is considered fundamental in this research by application of the theory ‘mass customi-
zation’, which originates from the ‘manufacturing industry’, where this theory is widely 
used (to mass producers to become mass customizers), to be applied or expanded to the 
new business area ‘building and construction industry’ aiming at improving the produc-
tivity within this industry.  
4.2. METHODOLOGICAL APPROACH 
‘The methodology is the understanding of how methods are constructed, that is, how 
an operative paradigm is developed’ (Arbnor & Bjerke, 2008). A scientific effort 
should state its methods to ensure the validity of the research and its objectives as the 
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applied methods provide insight into the scientific research process for reproduction of 
the research to test the reliability of the obtained results.  
The scientific paradigms and the ultimate presumptions as presented have a significant 
influence on the methodological approach applied. The following three main method-
logical approaches are suggested (Arbnor & Bjerke, 2008):  
 Analytical approach: The analytical approach originates from classic analyti-
cal philosophy with its roots in western thinking. This approach assumes that 
the quality of the reality has a summative character, as described in the state-
ment ‘the whole is the sum of its parts’ (Arbnor & Bjerke, 2008). This fact 
implies that the analytical approach addresses research problems, in part, to 
develop a theory within a delimited area without emphasizing relations to 
other areas. 
 Systems approach: The systems approach is addressed the synergy based on 
several problems by considering their relations and implications, as described 
in the statement ‘the whole differs from the sum of its parts’ (Arbnor & Bjerke, 
2008). Therefore, it is assumed that knowledge about a delimited area is highly 
dependent on the system of which the area is a part.  
 Actors approach: The actor’s approach is mainly relevant in relation to social 
research in the sense of understanding the social whole in terms of meaning 
structures, e.g., businesses and organizational structures as knowledge de-
pendent on individual actors.  (Arbnor & Bjerke, 2008).  
In the analytical approach, the solutions are developed independently of the system 
that they are to be applied in, which means, e.g. that some elements of the ‘mass cus-
tomization’ theory, developed using an analytic approach, adapted to fit one company 
might not necessarily be applicable for other companies.  
The systems approach is a widely applied approach in business theory and practice 
because of its holistic orientation of problems. The solutions developed through the 
systems approach depends on the systems with attention to the interrelationships of the 
solutions and the system that they are to be applied in, which mean that there does not 
exist a single approach to application of the elements of the ‘mass customization’ theory 
as a productivity enabler that lead to optimal results for all companies. Therefore, the 
systems are considered the company and all the different sectors within the building and 
construction industry in which the developed solutions or the gained knowledge 
(adapted elements of the ‘mass customization’ theory) are supposed to be applied. Sub-
sequently, the ‘mass customization’ theory is to be considered as one strategic improve-
ment initiative out of a potential portfolio of other improvement initiatives planned or 
proposed within a company (systems).   
The actors' approach is highly dependent on the involved actors and individuals’ sub-
jective meaning in the creation of solutions or knowledge. Therefore, relative to the 
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application of ‘mass customization’ theory within building and construction compa-
nies, it would be relevant to address organizational issues to adapting and implementing 
elements of ‘mass customization’ theory to be adopted successfully. Indeed, organiza-
tional issues are relevant. However, as described later, a delimitation has been made 
not to address organizational issues.  
The focus in this research addresses the challenges related to establishing an adaptable 
integrated system applying the principles of ‘mass customization’ theory aiming at to 
be able to convert quickly to changing business conditions and exploiting the market 
opportunities within the integrated building and construction value chain. Therefore, 
the analytical approach and the systems approach have been applied. Since the re-
search methods applied in this research includes ‘case study research’, interaction with 
actors in the involved organizations is a part of this research, which implies implicitly, 
that elements of the actors approach have been included, since different meanings and 
perceptions from actors needed to be interpreted to create knowledge about the systems. 
4.2.1. LITERATURE REVIEW 
The purpose of a literature review is to study and review existing literature about a 
chosen topic to gain insight to fully understand the research problem within the context 
of existing literature to determine whether the topic is worth studying (Creswell, 2013). 
A literature review is a qualitative study that relates the research to the ongoing dialogue 
in the literature, studying gaps that exist in the literature to be filled out with additional 
research in order to extend prior studies and existing knowledge, but also to avoid du-
plication of effort. 
4.2.2. WORKSHOP APPROACH 
A workshop is an event where a group of people are engaged to learn, acquire new 
knowledge, perform creative problem-solving, or innovate in relation to a domain-spe-
cific issue (Ørngreen & Levinsen, 2017). Workshops help researchers identifying and 
exploring relevant aspects of a given domain by bringing forth viewpoints, methods, 
and knowledge for better understanding the research problem in a context (Baran, Uy-
gun, Altan, Bahcekapili, & Cilsalar, 2014; Ørngreen & Levinsen, 2017). Data generated 
in a workshop is different from data generated by, e.g., observations, questionnaire, 
interviews, and the documentation is typically via note-taking, recording (audio and 
video), and it is demanding and comprehensive both to document and to reuse the rel-
evant outcome from a workshop in a uniform way. 
4.2.3. TRENDS ANALYSIS 
Trend analysis is a statistical method that tries to determine and predict future behaviors 
or movements of a specific factor based on the idea that what has happened in the past 
gives ideas of what will happen in the future. Another part is analyzing trend similarities 
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by using a dataset from different areas to verify correlations, e.g., similarities or dis-
similarities between areas.  
4.2.4. QUESTIONNAIRE (SURVEY) 
A questionnaire is a research method that could be qualitative or quantitative. Ques-
tionnaires consist of a set of questions aiming at collecting information from the re-
spondent. The questions are typically closed-ended questions, open-ended questions, 
or a mix hereof, where open questions offer the ability for the respondent to think and 
elaborate on their thoughts. Closed-ended questions answers in only one word or with 
a short, specific piece of information whereas open-ended questions require an answer 
with more depth and explanations, and open-ended questions help find out more details 
about a specific problem area.  
4.2.5. CASE STUDY (MULTI CASE STUDIES) 
Case study research is a scientific method of learning (exploration and understanding) 
about a complex instance through extensive interviews, description, and contextual 
analysis primarily used in sociology science. This method is recognized and appropriate 
for describing and analyzing phenomena in a single case and can be applied in many 
areas, e.g., studies of economics, business, psychology, and life sciences, and case stud-
ies are categorized as 1) explanatory, uses to answer a question in order to explain the 
phenomena, 2) exploratory, uses to explore phenomena in the data which are interesting 
to the researcher, or 3) descriptive, uses to describe the phenomena occurring within 
the data (Yin, 2003). Case study methods are frequently applied within operations man-
agement for the creation of knowledge and theories (Voss, Tsikriktsis, & Frohlich, 
2002) and enable the researcher to go beyond the quantitative statistical numbers trying 
to understand the behavioral circumstances seeing from the actor’s perspective. The 
researcher must avoid affecting the case due to the validity of the findings and conclu-
sions. Therefore, the role of the researcher is to observe and subsequently to analyze 
the observations done to explain phenomena and their relationships as the foundation 
for creating new knowledge. 
Three strength of using case studies (Meredith, 1998; Voss et al., 2002): 
 The phenomenon can be studied in its natural setting and meaningful, relevant 
theory generated from the understanding gained through observing the actual 
practice 
 The case method allows the questions of why what and how to be answered 
with a relatively full understanding of the nature and complexity of the com-
plete phenomenon  
 The case method lends itself to early, exploratory investigations where the 
variables are still unknown and the phenomenon not at all understood 
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Case study research is often criticized for its validity, whether the findings of a single 
case study can be generalized only based on a single specific case study (Flyvbjerg, 
2006). It is argued that a case study to a large extent is relevant in the initial stages of 
research to make exploratory analysis, which should ideally be extended with a larger 
quantitative sample (Abercrombie, Hill, & Turner, 1984).  Case studies are argued to 
be very useful for falsification of general theories if a single case does not fit a general 
theory (Flyvbjerg, 2006), and consequently, the outcome of case studies may be appli-
cable for complementing existing theory.  
Researchers must consider whether to conduct a single case study or a multiple case 
study. A multiple case study enables the researcher to study differences and similarities 
within a specific case and across the chosen cases for comparison. The knowledge cre-
ation from multi-case studies is considered robust and reliable, but it can also be time 
consuming and expensive to conduct.  
4.3. APPLICATION OF METHODS 
Research methodic applied in this research are:  
 Literature review 
 Workshop approach 
 Trends analysis 
 Questionnaire (survey) 
 Case study (multi-case studies) 
The initial research activities included literature review, which was successively ex-
panded to establish the research purpose, and to gain insight and knowledge of the 
‘mass customization’ theory generally and specifically relative to the building and con-
struction industry, and other closely related areas. The initial literature search in Web 
of Science (Thomson Reuters) revealed only 15 relevant papers addressing a combina-
tion of “mass customization” AND “building industr*” OR “construction industr*”. By 
searching for mass customization literature in the categories of architecture, civil engi-
neering, and construction building industry approximately 25 relevant papers found. It 
should be noted that additional literature concerning modular building and pre-fabrica-
tion exists, which indeed is related to mass customization, however, not explicitly stat-
ing the concept in the papers, e.g. (Lawson, Ogden, & Bergin, 2011; Otreba & Menzel, 
2012). Research and application of mass customization within the house building in-
dustry is considered highly unexplored (M. Larsen et al., 2019), and this despite of that 
the house building industry is looked at as industrialized, which indeed justifies further 
research of mass customization within the building and construction industry.  
Workshop approach has been applied for the dissemination of knowledge about mass 
‘customization’ theory to some companies as a preparation for their involvement deliv-
ering valuable knowledge involved in this research. The applied workshops focused on 
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the study of building and construction companies in relation to mass customization the-
ory, which was authentic in the sense of it aims to fulfil participants’ expectations to 
achieve objectives related to the interest of both partners. Workshops was beneficial in 
the initial phase as it holds a two-way communicative and collaborative approach, and 
they were specifically designed to fulfil the research purpose to produce reliable and 
valid data about the utilization of mass customization within the building and construc-
tion industry. The workshop approach was an authentic practice within the research 
area to 1) generate findings and guidelines on how to innovate the industry 2) dissemi-
nation of knowledge both ways, and 3) incorporating valuable knowledge to research 
going forward. Workshops were initially used to clarify the situation of “where we are 
today in relation to mass customization relative to the building and construction indus-
try” and to determine the development potential for the involved companies. 
Trend analysis was conducted to gain insight and understanding of statistical data about 
the productivity development of the manufacturing industry relative to the building and 
construction industry to determine whether the Danish productivity gap is a country-
specific phenomenon or industry specific phenomenon. Productivity is considered as 
one of the best indicators of production efficiency meaning that high productivity usu-
ally corresponds to profitability excellence. Productivity is defined as the output per 
hour worked, and the calculation of productivity requires three variables: the industry’s 
output, the industry’s employment data, and the average number of hours worked. The 
trend analysis is first done in relation to countries in Scandinavian as these countries in 
many ways are comparable with Denmark due to e.g. common historical roots, cultural 
conditions, and common collaboration traditions. Secondly, the trend analysis is carried 
out for countries in Europe to justify, whether this productivity gap is country specific 
or industry specific.  
The questionnaire was conducted to establish fundamental knowledge of some Danish 
companies within the building and construction industry to determine the pre-requisites 
and viewpoints for utilizing and harvesting the advantages inherent in the ‘mass cus-
tomization’ theory. Questionnaire is a kind of survey research method, which can be 
conducted by structured interview and observation as a written interview, or they can 
be carried out face to face, by telephone, computer, etc. Such a research method was a 
relatively cheap, quick and efficient way of gathering of information from many par-
ticipants based on a series of questions. The data was collected relatively quickly as the 
researcher did not need to be present when the questionnaire was completed. This re-
search method was applied initially based on a questionnaire involving several Danish 
companies in the building and construction industry to determine the pre-requisites and 
viewpoint for utilizing the advantages inherent in the use of mass customization. The 
reasoning behind the choose of this method, was that if needed a questionnaire can be 
upscaled to a larger number of companies to increase the validity, and to get experi-
ences in case this method could advantageously be used later. 
For in-depth examination case study have been conducted as a significant part during 
this research involving multiple cases (companies) aiming at gaining new knowledge 
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of how to apply ‘mass customization’ theory within the building and construction in-
dustry improving the productivity. Although case study methods may seem as a con-
troversial approach to data collection relative to quantitative data gathering as it lacks 
robustness as a research tool. Case study methods are used as in-depth knowledge and 
explanations are needed, and to go beyond quantitative statistical results and the limi-
tations of quantitative methods.  Therefore, understanding and providing holistic and 
in-depth explanations through the participants’ perspective is considered important for 
this research as it holds a two-way communicative approach. The drawback of a single-
case study is the inability to provide a generalizing conclusion. Therefore, a way of 
overcoming this is by triangulating the study with other methods or as done in this 
research utilizing multi case study as it increases the level of confidence in the robust-
ness of the method to confirm the validity of the research.  
4.4. RESEARCH DELIMITATIONS 
In this research concerning the application of ‘mass customization’ theory within the 
building and construction industry, several delimitations have been made. The objec-
tives have been to contribute to the science as well as to create applicable value and 
practical guidance for companies within the building and construction industry. The 
major delimitations are: 
 Organizational issues such as implementation and change management are 
not addressed, even though they are important success criteria.  
 Quantitative cost-benefit analyses of the application of mass customization 
within any company are not performed.  
 Building and construction industry is in this research considered broadly as a 
whole without targeting one specific sector within the industry, e.g., house-
building, oil platform, bridges.   
 Case studies are primarily anchored in Danish companies even though some 
of them operates in Scandinavian (a few in Europe and worldwide).  
 This research does not provide a complete overview of all methods, tools, and 
approaches available for the transition towards mass customization. 
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CHAPTER 5. RESULTS AND 
CONTRIBUTIONS 
This chapter presents the result and contribution of the academic research concerning 
how mass customization as a strategy facilitates improving the productivity within the 
building and construction industry. This chapter accounts for the contribution derived 
from the conference papers and journal papers produced during this research project. 
This step is done according to the research approach for the purposes and results de-
rived from each of the papers and the cumulative results to demonstrate the contribu-
tion of this research project.  
The papers are organized in chronological order according to research framework (see 
Figure 3-1) and the corresponding research questions (RQ.#), which illustrates the gen-
eral process applied in this research starting from the initiated investigation stating a 
significant Danish productivity gap between the manufacturing industry and the build-
ing and construction industry. The ambition is to understand and explain why it is so to 
elucidate the relevance of applying mass customization as a strategy within the building 
and construction industry aiming at providing guidance proposals of how to minimize 
this gap by improving the productivity of the Danish building and construction industry.  
A summary of the following six papers will be presented: 
 Paper 1: Application of Mass Customization in the Construction Industry 
 Paper 2: Mass Customization in the Building and Construction Industry 
 Paper 3: Productivity, Challenges, and Applying Mass Customization in the 
Building and Construction Industry 
 Paper 4: Mass Customization as a Productivity Enabler in the Construction 
Industry 
 Paper 5: IT Tools and standards supporting Mass Customization in the Build-
ing Indus-try 
 Paper 6: Applying and developing Mass Customization in Construction Indus-
tries - A Multi case study 
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5.1. PAPER ONE  
Title:  
Application of Mass Customization in the Construction Industry 
Purpose: 
The purpose was to gain insight and collecting useful knowledge from companies 
within the building and construction industry about their understanding and approach 
to mass customization relative to their customers and competitors (Jensen et al., 2015).  
Method: 
Seven building and construction companies were engaged in some workshops aiming 
at dissemination of knowledge about mass customization as a preparation for their in-
volvement delivering valuable knowledge of how they see themselves today and in the 
future, how they see the customers’ expectations and how they see their competitors’ 
position relative to mass customization (volume and variants). The workshops were 
carried out by discussion in groups and then mapping the results. Another aspect was 
to see the consensus and alignment between different personnel within the same com-
pany of how they see themselves today and in the future.  
Result: 
The workshop showed (RQ.1): 
 Personnel within the same company have a different perception of how to in-
dicate the current and future position relative to mass customization, but the 
majority seems to agree.  
 The discrepancy between personnel in the same company can be explained by, 
e.g. individual skills, background and role in the company, their knowledge 
about products, customers, competitors and internal business strategy. 
 All companies see themselves moving towards a higher degree of mass cus-
tomizing by being able to offer more variants than today.  
 Everyone considers themselves more mass customizer than their competitors 
 Everyone has significant knowledge about their customers and what they want 
It can be concluded that all the seven companies’ foreknowledge about the mass cus-
tomization concept was very limited, which demonstrates the importance of dissemi-
nation of knowledge about mass customization concept prior to the any workshop. De-
spite their foreknowledge, the workshops deduced that the companies see themselves 
moving towards a higher degree of mass customizing by being able to offer more vari-
ants than today, and by having a great knowledge about their competitors’ capabilities 
and their customers’ needs.  
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5.2. PAPER TWO 
Title:  
Mass Customization in the Building and Construction Industry 
Purpose: 
The purpose was to gain insight and expertise from some companies within the building 
and construction industry about their capabilities of providing customized products, 
examine the market/customers’ demands and the value proposition of customized prod-
ucts, investigate the competitiveness of customized products within their markets, and 
finally scrutinize the availability of flexible manufacturing technologies supporting 
customized products. The aim was to determine the pre-requisites and viewpoint for 
utilizing the advantages inherent in the use of mass customization. (Jensen et al., 2017). 
Method: 
The knowledge gathering was carried out by making a small sample survey involving 
seven companies within the building and construction industry to answer a question-
naire based on nine questions to determine their perception of themselves, their cus-
tomers (market), their competitors, and their technology suppliers related to the appli-
cation of mass customization.  
Result: 
The survey showed (RQ.2): 
 Companies’ customers all want customized products 
 Customized products add value to their customers 
 Companies plan to introduce customized solutions 
 Companies consider cost perspectives high related to customized products 
 Companies consider that the industry offers flexible production technology 
 Companies have efficient communications and relationships with their cus-
tomers, and 
 Some companies have relative strong change management capabilities 
It can be concluded for all the seven companies that mass customization as a strategy 
has great potentials as there is a need for customizable products as it is value adding for 
the customers. Companies want to comply with the market demand, and the possibili-
ties of doing so seems to be within easy reach as their technology suppliers support this 
change, which as well seems capable to implement as the companies have both a close 
relationship to their customers and strong change management capabilities.  
  
 
69 
5.3. PAPER THREE 
Title:  
Productivity, Challenges, and Applying Mass Customization in the Building and Con-
struction Industry 
Purpose: 
The purpose was to gain insight and knowledge about the productivity development of 
the building and construction industry relative to the manufacturing industry to com-
pare Danish trend similarities with Scandinavian and other European countries; and to 
determine whether the Danish productivity gap is country or industry specific as this 
knowledge might affect the upcoming research directions. Another aspect was to un-
derstand the challenges that strive the building and construction industry in improving 
the productivity, and the application of mass customization within the building and 
construction industry. (Jensen et al., 2018). 
Method: 
The outset was a trend analysis of statistical numbers of the productivity development 
of the building and construction industry relative to the manufacturing industry firstly 
based on countries in Scandinavian due to many similarities with Denmark, and sec-
ondly relative to other European countries. Hereafter a literature study was carried out 
focusing on firstly the challenges within the building and construction industry that 
strain the industry in improving the productivity, and secondly the application of mass 
customization within the building and construction industry. 
Result: 
The statistical analysis showed (RQ.3):  
 Similarities between Danmark and all other countries in Scandinavian from 
1994 to 2016 in terms of a significant productivity gap between the building 
and construction industry and manufacturing industry 
 Similarities between Danmark and the average of all countries in Europe from 
1996 to 2016 in terms of a significant productivity gap between the building 
and construction industry and manufacturing industry 
 The Danish productivity gap between the building and construction industry 
and manufacturing industry is industry specific likewise other countries in 
Scandinavian and Europe, as well as the USA and Canada (see Figure 5-1 
Comparison between Danish and European productivity development) 
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Figure 5-1 Comparison between Danish and European productivity development 
Relative to the challenges in the building and construction industry the literature study 
substantiated (RQ.4): 
 Practices to increase productivity are not necessarily similar in each country  
 Productivity factors causing low productivity can be classified to the 1) indus-
try, 2) labors, and 3) management:  
1. The singularity and complexity of construction projects built at var-
ied locations, at adverse and unpredictable weather conditions and 
seasonality, traditions 
2. The union’s influence, health and safety considerations and legal pro-
cedures, the learning potential, and lack of motivation, engagement, 
and wellbeing 
3. Insufficient leadership (poor communication and coordination, inad-
equate project supervision and management, shortages of skilled la-
bor, sustainability concerns, late changes in plans), lack of material, 
equipment, tools, and technology. Lack of management tools (per-
formance measures and management system)  
Relative to the application of mass customization, the literature study indicated (RQ.5): 
 It is sensible for the building and construction industry to apply the principles 
of mass customization for productivity improvements. Firstly, the building 
and construction industry design and deliver customized products. Secondly, 
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mass customization is a strategy aiming at efficiently handling of customiza-
ble products, and thirdly, mass customization has increased productivity in the 
manufacturing industry in Denmark 
 Companies utilizing mass customization must master three fundamental capa-
bilities 1) Solution Space Development, 2) Choice Navigation, and 3) Robust 
Process Design as direction for a ‘journey’ towards profitability serving cus-
tomer demands by designing products, processes, and value chains in order to 
meet customer demands individually 
 There is no “perfect end-state” of mass customization. Thus, the development 
possibilities and the transition initiatives are individually 
 A higher degree of customization often leads to complexity and unpredictabil-
ity in processes due to larger product variety, greater number of items, more 
processes, more suppliers, more retailers, more distributions channels, etc. re-
sulting in higher resource consumption 
 A well-functioning mass customization system provides stability, flexibility, 
and responsiveness in the business processes in order to handle the variance 
of products and services  
 Appropriate techniques and approaches are 1) delaying product differentia-
tion, 2) flexible automation technology, 3) modularity in products and pro-
cesses and 4) information and communications technology (ICT) and industry 
foundation classes (IFC).  
 Availability of technology, automated business processes, product configura-
tors, product design tools support companies delivering customizable products 
 Integrated communication between actors of the value chain is possible by 
using ICT and IFC, and building and construction projects can only be 
achieved by integrating customer needs across the design process 
It can be concluded that the productivity gap between the manufacturing industry and 
the building and construction industry is industry specific, meaning that this research is 
of international relevance and application. The challenges and the conditions that strain 
the industry in improving productivity is found to be: First, the industry: traditions, 
varied built locations, unpredictable weather conditions, and seasonality. Second, the 
labors: unions influence, health and safety considerations, legal procedures, learnings 
and engagement problems. Third, the management: inefficiency operations anchored 
in insufficient leadership, poor communication, poor project performance, late changes 
in plans, lack of supplies (materials, equipment, tools), and lack of technology and man-
agement tools. It can be concluded that it is reasonable for the building and construction 
industry to apply the principles of mass customization as a strategy for productivity 
improvements, and companies must master three fundamental capabilities 1) Solution 
Space Development, 2) Choice Navigation, and 3) Robust Process Design. Further-
more, it is discovered that the development possibilities and the transition initiatives 
are individually according to each company and each sector within the building and 
construction industry. Additionally, appropriate techniques and approaches of a well-
functioning mass customization system have been identified, which are supported by 
the availability of automation and communication technologies (ICT/IFC).   
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5.4. PAPER FOUR 
Title:  
Mass Customization as a Productivity Enabler in the Construction Industry 
Purpose:  
The purpose was to clarify the potential productivity effect of the three fundamental 
capabilities of mass customization relative to the phases of a typical building and con-
struction project to points out where to seek improvements initiatives (Jensen et al., 
2018).  
Method: 
The outset was an investigation of typical phases of building and construction projects 
to determine a common project structure. Hereafter, to analyze where the three funda-
mental capabilities of mass customization 1) Solution Space Development, 2) Choice 
Navigation, and 3) Robust Process Design contribute to the productivity. This is done 
by mapping the related tools and approaches (see chapter 2.3.1) to clarify their poten-
tial productivity effect on the phases of a typical building and construction project.  
Result: 
The investigation and analysis showed that (RQ.6): 
 Construction projects are often structured individually even though there 
seems to be a certain conformity about four overall project lifecycle phases: 
design, construction, operations, and demolition,  
 The productivity analysis deduces a potential productivity connection from all 
the nine tools and approaches to one or more of the following six ‘phases’:  
1. Plan: management, planning, monitoring, leadership, start to end  
2. Design: product development, architecture, and engineering 
3. Construct: off-site and on-site manufacturing, assembly and montage 
4. Hand-over: reviewing project deliverables according to contract.  
5. Maintenance: daily operations/maintenance of the product 
6. Demolition: destruction and reusing of a product 
 This paper does not clarify how to harvest the productivity gains besides indi-
cating that mass customization as a strategy is applicable in the building and 
construction industry in terms of developing the nine tools and approaches 
It can be concluded that the three fundamental capabilities of mass customization in-
fluence the productivity of the building and construction industry by applying and de-
veloping the nine tools and approaches used in one or more of the six typical project 
phases.  
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5.5. PAPER FIVE 
Title:  
IT Tools and standards supporting Mass Customization in the Building Industry 
Purpose:  
The purpose was to gain insight and knowledge of the presumptions and possibilities 
for applying the principles of mass customization to establishing an adaptable inte-
grated system of entities in the value chain of the building and construction industry. 
Moreover, the objective is to gain specific insight and knowledge of available standards 
and tools for cooperation across the value chain within the building and construction 
industry. (Jensen et al., 2019) 
Method: 
First, a literature review was conducted concerning the utilization of mass customiza-
tion as a strategy in terms of increasing productivity within the building and construc-
tion industry. Second, a desktop analysis of the relationship between mass customiza-
tion and available standards and tools for cooperation across the value chain within the 
building and construction industry aiming at improving the productivity.  
Result: 
The literature review showed that (RQ.7):  
 There is not much literature about utilization of mass customization as a strat-
egy to improve the productivity of the building and construction industry 
 It makes sense to take in mass customization as a strategy to be applied of the 
entities in the value-chain of the building and construction industry both indi-
vidually and interconnected.  
 Mass customization is a value-chain based concept, and successful application 
of mass customization requires three fundamental capabilities 1) Solution 
Space Development, 2) Choice Navigation, and 3) Robust Process Design for 
companies to master individually and interconnected across the value chain  
 Implementing the three fundamental capabilities is a gradual act of developing 
the nine tools and approaches and there is no optimal ‘end-destination’ 
The analysis of available standards demonstrated that (RQ.8): 
 Industry Foundation Classes (IFC) and other standardization initiatives pro-
vided by buildingSMART is a solid backbone for a digital cooperation between 
entities within the value chain of the building and construction industry 
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 Information exchange between entities is possible in a standardized and global 
oriented to achieve the following benefits:  
1. a total cost reduction by maintaining a common database with spec-
ifications of e.g. materials, products elements, dimensions, properties 
and requirements to be used between entities,  
2. quality improvement and reducing errors and through exchanging and 
sharing knowledge between entities to comply with the requirements, 
changes about products, processes, and supply chain entities and es-
pecially the customer and thereby 
3. logistic optimization in terms of delivering the right deliverables at 
the right time 
4. seamless flow of activities relative to design, cost, project, production 
and maintenance information, and thereby reducing redundancy and 
increasing efficiency throughout the supply chain and lifecycle of the 
building. 
It can be concluded that mass customization is a value-chain based concept appliable 
in the building and construction industry, and the implementation of the concept should 
be carried out by applying and developing the nine tools and approaches relative to the 
three capabilities of mass customization. The availability of software tools and stand-
ards (ICT/IFC) support the implementation of the concept and yields its advantages 
across the value chain. The potential for productivity improvements seems obtainable 
through interoperability using ICT/IFC as enablers for establishing an efficient and dig-
ital information flow encouraging collaboration across the value chain to reduce cost 
and redundancy and increase efficiency and effectiveness throughout the entire product 
and project lifecycle.  
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5.6. PAPER SIX  
Title:  
Applying and developing Mass Customization in Construction Industries - a Multi case 
study. 
Purpose:  
The purpose was to gain quantitative insight and knowledge of how companies apply 
the three fundamental capabilities of mass customization, and how companies’ initia-
tives affect the performance, and how companies plan to develop the three capabilities 
of mass customization.  
Another aspect was to understand some characteristics of the companies to determine 
eventual correlations to the above-mentioned bullets points; the characteristics are: 
 project phases in order to understand how they handle project deliverables to 
clarify similarities,  
 critical success factors to gain an understanding of their operation priorities,  
 position in the value chain to investigate its influence,  
 industry level of automation to investigate its influence,  
 company level of maturity to investigate its influence,  
 strategy level of technology application to investigate its influence, and  
 company size to investigate its influence.  
The definition of mass customization concept originates from the manufacturing indus-
try aiming at a transition from mass-produced products to customized products. As the 
definition has evolved, it is fundamental to determine whether the definitions are ap-
propriate and motivating for the building and construction industry or it might be ready 
for an adjustment to popularize the concept to ensure an academic and industrial ac-
ceptance of the concept (Jensen, Pero, Nielsen, & Brunoe, 2020). 
Method: 
A case study with 11 companies in the building and construction industry was carried 
out to analyze how they apply the three fundamental capabilities of mass customization, 
and how their initiatives affect the performance, and how they plan to develop the three 
capabilities of mass customization, which were done accordingly by analyzing the tools 
and approaches related to the three fundamental capabilities of mass customization.  
All 11 companies deal with projects, so the outset is an analysis of their project phases 
to determine similarities, and of their critical success factors to assess their operational 
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priorities. For determining eventual correlations, the following characteristics are col-
lected: 1) their position in the value chain, 2) industry level of automation, 3) company 
level of maturity, 6) strategy level of technology application, and 7) company size.  
A study of the most known definitions of mass customization concept is carried out in 
order to determine whether these definitions are convenient and motivating for the ac-
ademia and the building and construction industry.  
Result: 
The multi-case study demonstrated (RQ.9, RQ.10):  
 All 11 companies operate according to the 6 phases 1) plan, 2) design, 3) con-
struct, 4) hand-over, 5) maintenance and 6) demolition, even though they name 
them differently.  
 The common critical success factors address primarily the collaboration be-
tween entities of the value chain focusing on:  
o good and effective communication between parties,  
o good collaboration tools and techniques,  
o the clear understanding of agreements,  
o respect to planning and arrangements,  
o organizing, planning, managing projects, and  
o handling changes in client demands 
which stresses the attention on developing the tools and approaches of mass 
customization to become a “better” mass customizer. 
 The reason for applying the tools and approaches of mass customization, and 
how it affects the performance can be summarized as followed: 
o Using digitization and software tools provides insight about the con-
struction as the basis for decision-making and cooperation between 
entities of the value chain  
o Improving processes aiming at improving the quality, customer ex-
perience and performance  
o Using flexible manufacturing equipment, prefabricated elements, 
and module-based construction increases the competitive position  
 All 11 companies aim at increasing all parameters of the tools and approaches, 
which indeed strengthen the three fundamental capabilities of mass customi-
zation, and thereby the utilization of mass customization. 
 The significant span of how companies plan to invest in the 9 tools and ap-
proaches of mass customization seems not to be due to the position in the value 
chain, but probably related to characteristics of the companies like the type of 
job carried out, size of the company, level of automation, maturity of the com-
pany, and chosen strategy. 
The analysis of the current definition of mass customization revealed (RQ.11): 
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 A new definition of mass customization as a strategy for the building and con-
struction industry has been created as it seems necessary to ensure an academic 
and industrial acceptance of the concept aiming at a better common under-
standing 
It can be concluded that all companies apply the same project phases when execution 
projects even though they name them differently, and all companies share the same 
perception that critical success factors, which primarily concern the collaboration be-
tween entities of the value chain. Furthermore, it can be concluded that the application 
of the tools and approaches of mass customization in terms of utilizing digitization and 
software tools is motivated by the affect it has on their capabilities on decision-making 
and cooperation between entities of the value chain. It provides insight, improves the 
collaboration within the design and construction process, and raises the quality, cus-
tomer satisfaction and the performance. The companies plan to develop the tools and 
approaches of mass customization as they are convinced it increases the competitive 
position, and therefore the awareness is also on using flexible manufacturing equip-
ment, prefabricated elements, and module-based construction. The results indicate a 
correlation between applying the tools and approaches of mass customization and the 
characteristics, as all the top five companies also scores highest on the characteristics 
(size, level of automation, maturity, strategy). However, mass customization concept 
seems applicable within the building and construction industry, but since the concept is 
not well-known and explored in the building and construction industry it might be due 
to an unsuitable definition of the concept. Therefore, a new definition of the mass cus-
tomization concept targeted the building and construction industry is suggested. 
5.7. SUMMARY 
This research consisting of six papers has concluded that it is reasonable for the building 
and construction industry to apply the principles of ‘mass customization’ theory for 
productivity improvements. The outset for this research was the Danish productivity 
gap between the building and construction industry and the manufacturing industry, 
and the fact that the:  
 building and construction industry design and deliver customized products,  
 mass customization is a strategy efficiently used for handling customizable 
products, and  
 mass customization as a strategy has increased productivity in the manufac-
turing industry.  
A well-functioning mass customization system provides stability, flexibility, and re-
sponsiveness in the business processes in order to handle the variance of products and 
services, and therefore it is obvious that ‘mass customization’ companies must master 
three fundamental capabilities (Salvador et al., 2009): 1) Solution Space Development, 
2) Choice Navigation, and 3) Robust Process Design.  
_ 
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It turned out that the Danish productivity gap is not a Danish phenomenon, but an in-
dustry specific challenge as other countries in Scandinavian and Europe, and as well as 
the USA and Canada experience the same. However, it does not mean that the practices 
to increase the productivity necessarily are the same for each country.   
Productivity factors causing low productivity can be classified into (Jensen et al., 2018): 
 Industry: The singularity and complexity of building and construction pro-
jects as they are built at varied locations, at adverse and unpredictable 
weather conditions and seasonality, traditions. 
 Labor: The union’s influence, health, and safety considerations and legal 
procedures, the learning potential, and lack of motivation, engagement, and 
wellbeing.  
 Management:  Insufficient leadership, poor communication, and coordina-
tion, inadequate project supervision, and management, shortages of skilled 
labor, sustainability concerns, late changes in plans, lack of material, equip-
ment, tools, and technology. 
The productivity analysis deduces a potential productivity connection from all the nine 
‘tools and approaches’ of ‘mass customization’ to one or more of the six project phases: 
1) Plan, 2) Design, 3) Construct, 4) Hand-over, 5) Maintenance, and 6) Demolition. 
The research finds that:  
 ‘available technology,’ ‘automated business processes,’ ‘product configura-
tors,’ and ‘product design tools’ support companies in delivering customiza-
ble products,  
 Integrated communication between actors of the value chain is possible by 
using available current standards and ICT, and  
 The building and construction projects can only be executed successfully by 
integrating customer needs across the design process within the value chain 
Every company involved in this research: 
 see themselves moving towards a higher degree of mass customizing by of-
fering more variants than today,  
 revealed that their customers want customized products since customizable 
products add value to their customers.  
 consider that the industry offers flexible production technology supporting 
the implementation of ‘mass customization.’  
 
79 
The common critical success factors pointed out by the involved companies is primarily 
the collaboration between entities of the value chain by focusing on:  
 good and effective communication between parties 
 good collaboration tools and techniques 
 the clear understanding of agreements 
 respect to planning and agreements 
 organizing, planning, managing projects 
 handling changes in client demands 
One of the important factors addressing the critical successes to take in mass customi-
zation is the availability of standards and ICT. Applying the Industry Foundation Clas-
ses (IFC) and standardization initiatives, provided by buildingSMART, is the backbone 
for digital cooperation of a specific project between entities within the value chain. This 
enables information exchange between entities in a standardized and globalized way. 
Therefore, the potential for productivity improvements seems obtainable through in-
teroperability using ICT and BIM standards, as an enabler for efficient information flow 
related to collaboration about e.g. project design, specifications, cost, materials, pro-
duction, supply chain, handling of changes and maintenance, which will reduce redun-
dancy and increase efficiency throughout the entire product lifecycle.  
The development possibilities and the transition initiatives to become a mass custom-
izer are individually according to the specific sector and company. Thus, there is no 
perfect ‘end-state’ of ‘mass customization,’ but rather to be considered as an ongoing 
development process. 
The reason for applying the ‘tools and approaches’ of ‘mass customization,’ and how 
it affects the performance can be summarized as followed:  
 Using digitalization and software tools provides insight about the construc-
tion as the basis for decision-making and cooperation between entities of the 
value chain,  
 Improving processes aiming at improving the quality and performance  
 Using flexible manufacturing equipment, prefabricated elements, and mod-
ule-based construction increases the competitive position 
This research contribution, especially paper 6, indicates that adoption of prefabrication 
has potentials in the building and construction industry as there is correlation between 
‘degree of cost reduction’ and ‘degree of prefabrication’, meaning that usage of stand-
ardization, prefabricated elements, and module-based construction approaches leads to 
1) cost reduction, 2) shorten construction time, 3) waste minimization and 4) quality 
improvement, and 5) integrity on the building design and construction, which as well 
is substantiated from the literature (Chen & Samarasinghe, 2020; Hvam, Mortensen, 
Thuesen, & Haug, 2013; Linner & Bock, 2012; Noguchi, 2013; Paoletti, 2013; Tam, 
Fung, Sing, & Ogunlana, 2015).  
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As part of the overall knowledge found in this research, a model is created (see Figure 
5-2) showing that a building and construction project to a greater or lesser extent con-
sists of work done in a factory (off-site), work done at the construction site (on-site) 
and assembly work of prefabricated elements (Jensen et al., 2020). The model should 
be understood that the sum of the work is depending on the degree of the prefabrication 
since it is presumably smaller and faster by the higher degree of prefabrication. This is 
reasoned by the fact that the manufacturing process accomplished on the factory, where 
the quality can be easier controlled, improve the quality and the assembly predictability 
on-site. Prefabrication has less on-site processing of materials, which reduces environ-
mental pollution and resource consumption, and the construction site can be better man-
aged as the number of materials and equipment can be reduced while there is no on-site 
manufacturing process (Chen & Samarasinghe, 2020). Thus, the building and construc-
tion efficiency, quality and safety guarantees have been effectively improved, resulting 
in lower construction costs indicating an increase of the productivity.  
 
Figure 5-2: Manufacturing off-site and on-site 
Therefore, it must seem attractive to seek a greater degree of prefabrication, and indeed, 
that is also what has happened during the last two decades at least for some companies. 
A transition towards more prefabrication seems more achievable for some sectors of 
the building and construction industry than others. Nevertheless, some factors need to 
be considered in order to be successful, e.g. 1) traditions and culture in the society, 2) 
transparent customer integration in the value chain on choice navigation, 3) impact of 
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modularity, 4) production technology, supply chain resources, and service require-
ments, 5) digital involvement of every partner and in every project phases (Jensen et 
al., 2020).  
Furthermore, some barriers and challenges are to be considered e.g.: 1) to make all 
components fit together (individually and interconnected), as modules and components 
require accurate sizes and interfaces (industry standards) to be defined in advance; 2) 
to include initial cost for development (design and engineering work required upfront) 
before the modules and components are ready to be released to the production ; 3) there 
is a certain dependency on suppliers offering customized modules and components that 
may become difficult to substitute if needed; 4) the acceptance of the modules and 
components may sometimes be difficult, since customers often tend to prefer traditional 
solutions or on-site constructions; 5) the supplier dominance, as suppliers of construc-
tion materials are generally a few large players that provide standard modules and com-
ponents, which may be reluctant to customize; 6) the inability for the customer to make 
changes during the construction process; 7) module size and weight may influence the 
design and engineering due to the shipment challengers and transportation laws; 8) the 
responsibilities of involved parties must be clearly defined when combining modules 
from more suppliers; 9) architects are not familiar with modular construction and pre-
fabrication practices; which may affect or lengthened the design and engineering pro-
cess (Bildsten, 2011; Schoenborn, 2012). 
Besides showing the ‘degree of cost reduction’ and ‘degree of prefabrication’ relative 
to the ‘project realization’ the model is useable to illustrate different sectors of the 
building and construction industry or to illustrate different tasks of a building and con-
struction project (see Figure 5-3), like:  
 production of windows or doors done off-site on factories with subsequent 
assembly work done on-site (Company E and Company F),  
 clearing the building site, demolition of existing building, excavating as prep-
aration for the foundation, install plumbing, which is manufacturing work nec-
essary to be done on-site (Company G, Company H and Company I) 
 making balconies off-site on a factory (Company A), which are to be installed 
on-site by the same company (Company A)  
 making industrial houses out of prefabricated elements done off-site (Com-
pany C), then excavating as preparation for the foundation (Company D), and 
after that the concrete elements and other prefabricated elements are assem-
bled (Company D) 
In case companies strategically expand or change their business by doing more prefab-
rication in the factory, this approach will lead to less manufacturing work to be done 
on-site. Thus, the work done off-site on factory has potentials to be more efficient with-
out dependency of the weather conditions, which as mentioned above brings several 
benefits related to, e.g. cost, quality, waste, construction time, which will increase the 
productivity.   
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Figure 5-3: Companies positioning off-site and on-site 
Due to the applicability of mass customization concept within the building and con-
struction industry, this thesis has contributed with an extended definition of ‘mass cus-
tomization’ appropriate and motivational for the building and construction industry:  
 Definition: Managing interlinked processes across entities of the value chain 
that are necessary for efficiently serving the customers uniquely by involving 
the customers in the processes needed for capturing their idiosyncratic needs 
and transforming them into system products or services in a cost-efficient way 
that will be adopted successfully by the customers. 
The relevance of this new definition of mass customization concept targeted the build-
ing and construction industry is justified as the concept is not well-known and explored 
in the building and construction industry, especially no aiming at improving the produc-
tivity. This may indicate that existing definitions of the concept might be unsuitable. 
Therefore, the adaption is made to ensure an academic and industrial acceptance of the 
concept aiming at a better common understanding. The outset of this new definition is 
investigating of existing definitions of the concept combined with findings made from 
this research. The definitions are elaborated in chapter 2. State of the Art and apparently 
no applicable definitions of the concept seem to be present for the building and con-
struction industry. Most definitions focus on the word ‘mass’ referring to high volume 
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of products that are produced for a large market striving at satisfying specific needs of 
individual customers at production cost almost like mass-produced products.  
However, the most used definitions seem to exclude those companies that produce low 
volumes products. The building and construction industry consist of companies that 
focus on customization (more than ‘mass’) and thus producing low volumes products 
and sometimes only one unique customized piece. Such products are often referred to 
as one-of-a-kind projects where architects design a unique solution with specific re-
quirements to be built for a client at a specific site.  
This research has concluded that managing interlinked processes across entities of the 
value chain is critical for the efficiency of the project realization, and thereby the foun-
dation for increasing the productivity of the industry. Efficiently utilizing new technol-
ogy in terms of software and flexible manufacturing equipment aiming at serving cus-
tomers uniquely is essential, together with involving customers (responsibility) in the 
processes needed for decision-making providing insight about the construction and rec-
onciliation of requirements in order to capturing individual requirements, and trans-
forming them into system products or services that are successfully adopted by the cus-
tomers. Therefore, these statements are combined and formulated into the new defini-
tion applicable for the building and construction industry.  
_ 
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CHAPTER 6. DISCUSSION AND 
CONCLUSION  
This chapter is divided into three sections. Firstly, a discussion of the research objec-
tives pursued in this research project and a validation of the assumed hypotheses stated 
initially. Secondly, a brief overall conclusion of the completed research, and finally a 
presentation of the further research that is proposed to be carried out from here. 
6.1. RESEARCH DISCUSSION  
The initial scientific objective was to: 
Contribute to the existing theory of mass customization target-
ing academia and practitioners in terms of determining how 
mass customization as a strategy can be extended to support the 
building and construction industry improving the productivity  
The outset for this research was the following assumptions:  
 The utilization of mass customization as a strategy will increase the produc-
tivity within the building and construction industry 
 The utilization of IT tools and standards supports the implementation of mass 
customization as a strategy in the building and construction industry 
The direction for the research was three research objectives and 11 research questions 
(see chapter 3), which are addressed in the enclosed six papers in which further details 
and conclusions are available. However, the following is a comprehensive overview of 
the findings from the papers relative to the 11 research questions:  
A workshop involving seven companies addressing the research question RQ.1: How 
does the building and construction industry assess “where are we today” and “where 
would we like to be” relative to mass customization finds that the involved companies’ 
knowledge about the mass customization concept was limited, which indicate the im-
portance of dissemination of knowledge about the concept. However, the workshops 
concluded that the companies are moving towards a higher degree of mass customizing 
by offering more variants than today and by having extensive knowledge about their 
competitors’ capabilities and their customers’ needs.  
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A survey addressing the research question RQ.2: What is the building and construction 
industry’ perception of themselves, the markets/customers, their competitors, and the 
technology available related to the application of mass customization concludes that 
mass customization concept is relevant due to the need for customizable products as it 
is value adding for the customers. Furthermore, companies want to comply with the 
market demand, which seems possible as their technology suppliers support this 
change, and moreover, it seems achievable as the companies have a close relationship 
to their customers and strong change management capabilities.  
A trend analysis addressing RQ.3: How is the productivity development of Danish 
building and construction industry compared to other countries in Scandinavia and 
Europe concludes that the productivity gap between the manufacturing industry and the 
building and construction industry is not a Danish phenomenon but industry specific, 
which makes this research of international relevance and application.  
A literature study addressing the research question RQ.4: What are the challenges and 
the conditions that strain the building and construction industry in improving produc-
tivity finds that the challenges and the conditions that makes it difficult for the industry 
to improve the productivity is three-fold: 1) the industry is subject to traditions, varied 
built locations, adverse and unpredictable weather conditions and seasonality; 2) the 
labors affected by the unions influence, health and safety considerations, legal proce-
dures, learning and engagement problems; and 3) the management characterized by 
inefficiency operations due to insufficient leadership, poor communication, poor pro-
ject performance, late changes in plans, lack of supplies (materials, equipment, tools), 
and lack of technology and management tools.  
A literature study addressing the research question RQ.5: Which capabilities of mass 
customization can be applied to increase the productivity concludes that it is reasonable 
for the building and construction industry to apply the principles of mass customization 
concept for productivity improvements in terms of mastering the three fundamental 
capabilities 1) Solution Space Development, 2) Choice Navigation, and 3) Robust Pro-
cess Design. The development possibilities and the transition initiatives are individually 
relative to each company and each sector of the industry. Appropriate techniques and 
approaches of a mass customization system have been identified e.g. 1) delaying prod-
uct differentiation, 2) flexible automation technology, 3) modularity in products and 
processes and 4) information and communications technology (ICT) and industry foun-
dation classes (IFC), which are supported by the availability of automation and com-
munication technologies (ICT/IFC).  
An investigation and analysis addressing the research question RQ.6: What are the po-
tential productivity effects of utilization the fundamental capabilities of mass customi-
zation relative to the known phases of a typical building and construction project con-
cludes that the three fundamental capabilities of mass customization in terms of the 
nine tools and approaches affect the productivity of one or more of the six typical pro-
ject phases.  
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A literature study addressing the research question RQ.7: What are the assumptions 
and possibilities for applying the principles of mass customization within the building 
and construction value chain concludes that mass customization is a value-chain based 
concept applicable for the industry, and the implementation of the concept should be 
carried out by applying and developing the nine tools and approaches of the three ca-
pabilities of mass customization.   
An analysis addressing the research question RQ.8: What are the conditions (standards 
and ICT tools) for cooperation between the entities in the building and construction 
value chain concludes that the availability of software tools and standards (ICT/IFC) 
support the implementation of the mass customization concept leading to advantages 
across the value chain. Moreover, productivity improvements seem obtainable using 
ICT/IFC for establishing an efficient and digital information flow encouraging collab-
oration across the value chain to reduce cost, improve quality, and reduce time, and 
thereby increase efficiency and effectiveness throughout the entire product and project 
lifecycle. 
A multi case study addressing the research question RQ.9: How does the building and 
construction industry apply and plan to be develop the three fundamental capabilities 
of mass customization, and how has it affected the industry concludes that the involved 
companies apply common project phases when execution projects and have the same 
perception of the critical success factors primarily concerned about the collaboration 
between entities of the value chain. The application of the nine tools and approaches 
of mass customization are motivated by e.g. improved decision-making, improved co-
operation between entities of the value chain according to the design, construction and 
building process, and improved quality, improved customer satisfaction and improved 
performance. Furthermore, the companies plan to develop the nine tools and ap-
proaches of mass customization as they are convinced it increases their competitive 
position together with the awareness on using flexible manufacturing equipment, pre-
fabricated elements, and module-based construction.  
The same multi case study addressing the research question RQ.10 What are the char-
acteristics of the above-mentioned building and construction industry and how does 
that correlate to the outcome from RQ9 indicate a correlation between the characteris-
tics and applying the tools and approaches as the top five companies also scores highest 
on the characteristics (size, level of automation, maturity, strategy).  
An analysis addressing the research question RQ.11 To what extent are the existing 
definitions of mass customization appropriate and motivating for the building and con-
struction industry revealed that the mass customization concept is not well-known and 
explored in the industry presumable due to an unsuitable definition of the concept. 
Therefore, a new definition of the concept targeted the industry is suggested to ensure 
an academic and industrial acceptance of the concept.  
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The empirical work done in this research is based on more than twenty companies from 
same and different sectors of the building and construction industry, so, therefore, the 
results are not representative for all sectors and the whole industry, which indeed could 
question the applicability of the results. However, the impression is that other compa-
nies, and for that matter entire sectors are facing similar challenges and can benefit from 
the results obtained in this research. It is acknowledged that different companies and 
sectors have different challenges and are at different maturity levels so the application 
of the improvements initiatives would be different and of course adapted individually.  
It is assumed that ‘mass customization’ theory especially the ‘tools and approaches’ to 
be developed to a greater extent for the building and construction companies would 
increase the productivity within the companies and thus increase the productivity for 
all sectors and the whole industry by 1) cost reduction, 2) shorten construction time, 3) 
waste minimization and 4) quality improvement, and 5) integrity on the building design 
and construction, which are even more important in today’s business environment with 
high labor costs competing in an ever-changing global market.  
Therefore, applying new and more cost-effective business and production processes are 
vital for the industry in order to customize products more efficiently than traditional 
building and construction products. Initially, it is important to understand how compa-
nies in the Danish building and construction industry can benefit from utilizing mass 
customization principles, by identifying which specific challenges these companies 
face when implementing ‘mass customization’ theory, since the challenges may be dif-
ferent from those met in the general manufacturing industry. This approach requires 
companies to be aware of how to adapt the methods for enhancing the performance, so 
the methods become applicable for the individual companies within building and con-
struction industry.  
The availability of IT tools and standards within the building and construction industry 
in terms of good collaboration tools and techniques enables excellent and effective 
communication between parties, which is a necessity for organizing, planning, manag-
ing projects and handling changes in client demands uniformly and efficiently. Appli-
cation of such collaboration tools require clear understanding of agreements and pro-
vides transparency across the value chain encouraging to mutual understanding and 
respect to planning and agreements. 
It is acknowledged that implementing decisions, actions and new strategy requires clar-
ity on what needs to change and how it becomes anchored in a sustainable way in the 
company's organization and culture, where the objective is to motivate behavioral 
change and support the learning process as an ongoing process. 
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6.2. CONCLUDING REMARKS 
This research has contributed to the application of ‘mass customization’ theory within 
the building and construction industry. Each of the six papers enclosed in this disserta-
tion represents an individual perspective and contribution to a specific scientific re-
search objective. Thus, each paper can be read separately, and the findings can be used 
independently or in connection to the other papers. Every published conference paper 
or journal paper have gone through a peer-reviewed before conference proceedings or 
journal publication.  
The research of mass customization as a strategy applied within the building and con-
struction industry is limited and unexplored, which obviously needs tools and ap-
proaches to help improving the productivity. This research has identified nine tools and 
approaches capable of improving the productivity, and thereby achieved the research 
objective RO.3: Identify tools and approaches from the mass customization domain to 
be applied within the building and construction industry improving the productivity. 
The literature acknowledges the need for customization and personalization and clearly 
indicates the potential for application of mass customization concept within the build-
ing and construction industry. This research has clarified mass customization’s ability 
to lower unit costs, increase quality, and shorten project duration, which are enablers 
of improving the productivity, and thereby achieved the research objective RO.2: Clar-
ify how can mass customization as a strategy supports the building and construction 
industry towards improving the productivity. The realized productivity gap in Denmark 
between the manufacturing industry and the building and construction industry surely 
burden the industry. This research has investigated the application of mass customiza-
tion concept and found tools and approaches to be developed in order to improve the 
productivity of the building and construction industry, and thereby achieved the re-
search objective RO.1: Determine how to improve the productivity of the building and 
construction industry. 
The key findings from the six papers are described in chapter 5 and summarized in 
chapter 6.1. The contribution of this thesis is three-fold: 
1. Mass customization as a strategy has potential in the building and construction 
industry to increase the productivity in terms of developing the ‘tools and ap-
proaches’ relative to the three fundamental capabilities of mass customization.  
2. The availability of IT tools and standards to be used within a company and 
between companies across the value chain will not only support the imple-
mentation of mass customization as a strategy but also be a prerequisite for 
the achievement of all the benefits related to ‘mass customization’ theory.  
3. An extended definition of ‘mass customization’ appropriate and motivational 
for the building and construction industry to ensure an academic and industrial 
acceptance of the concept aiming at a better common understanding. 
 
89 
The initial scientific objective Contribute to the existing theory of mass customization 
targeting academia and practitioners in terms of determining how mass customization 
as a strategy can be extended to support the building and construction industry improv-
ing the productivity has been fulfilled with this dissertation supported by the three re-
search objectives and 11 research questions published in six papers. These 11 research 
questions revealed that utilization of ‘mass customization’ theory within the building 
and construction industry have potentials to increase the productivity of the industry 
and that IT tools and standards are available and must be considered as prerequisites 
for a successful implementation of the theory.  
To popularize the mass customization concept within the building and construction in-
dustry an extended definition has been created to ensure an academic and industrial 
acceptance of the concept, which is: 
Definition: Managing interlinked processes across entities of the value chain that are 
necessary for efficiently serving the customers uniquely by involving the customers in 
the processes needed for capturing their idiosyncratic needs and transforming them 
into system products or services in a cost-efficient way that will be adopted successfully 
by the customers.  
However, it is acknowledged that further research in this area is required before estab-
lishing a framework or roadmap to be used in a specific sector of the industry.  
6.3. FURTHER RESEARCH  
Future research related to application of mass customization as a strategy for improving 
the productivity of the building and construction industry could cover several subjects 
because this research topic is relatively unexplored. However, the topic of improving 
the productivity within the building industry has been the main theme for the last dec-
ades utilizing other theories and focus areas than mass customization. Therefore, some 
of the most interesting and relevant issues are:  
 Establishing comparable metrics to be used to verify and measure the produc-
tivity of the effect of the initiatives (tools and approaches) relative to the three 
fundamental capabilities of mass customization 
 Making a roadmap targeted and dedicated for one specific sector within the 
building and construction industry addressing specifically which and how 
‘tools and approaches’ of mass customization can be applied 
 Choosing several companies within the specific sector to be subject to a case 
study with an outset in the established metrics for measuring as-is, and here-
after implement the suggested initiatives to-be from the roadmap and measure 
the effect of the implemented initiatives.  
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